Site Selection is current focus this Spring

When:

- March – public meeting and public comment
- April - close of 90-day due diligence period
- May – City Council and Mayor sign-off
- June – FAS closes on new property purchase, signs interim site lease

And then…

Design Work to Follow:

- Design team hired - 2020
- Design work in Phases
- Public review ongoing

Permitting and Construction to follow