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Levy Oversight Committee Meeting
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Agenda

• Q3 2018 Report

• Levy reporting schedule

• Updated Levy Workplan

• Paving Program, lessons learned
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Move Seattle Quarterly Report
Q3 2018
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Overview
• Report format

• Q3 highlights & key accomplishments

• Expenditures summary

• Program examples

• Levy reporting schedule  
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Report format

• Summary

• Levy program ID number

• Performance and financial 
detail by program

• Performance detail, 
consolidated

• Financial detail, 
consolidated

• Program status



Date (xx/xx/xxxx) Department Name Page Number11/29/2018 Seattle Department of Transportation11/29/2018 Page 6

Q3 highlights & key accomplishments

• Rainier Valley N/S Neighborhood 
Greenway

• 6th Ave and University/Cowen paving 
completion

• Lander construction continued

• NSF projects completed and underway

• Many other projects underway

“Art interruptions” on Rainier Valley N/S Greenway
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Q3 highlights & key accomplishments

Paving construction and project ribbon-cutting event for University/Cowen paving project. 
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Expenditures summary: key cost drivers

Safe Routes: $10.7M
• Bicycle Safety: $2.8M

• Transp. Operations: $2.2M

MOVE SEATTLE ALL FUNDS
ADOPTED BUDGET $ 115.8 M $ 170.9 M
REVISED BUDGET $ 92.8 M $ 209.0 M 
2018 SPEND PLAN $ 92.8 M $ 190.0 M
Q3 SPENDING $ 25.7 M $ 47.6 M 
2018 SPENDING-TO-DATE $ 59.0 M $ 108.1 M 

Maintenance & Repair: $13.4M
• Arterial Roadway Maintenance: $6.6M

• Paving Spot Improvements: $2.2M

Congestion Relief: $23.4M
• Multimodal Improvements: $7.4M

• New Sidewalks: $5.2M

• Lander Overpass: $4.3M
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Expenditures summary: Q3 comparisons
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Expenditures summary: spending trends

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Q1-
ACT

Q2-
ACT

Q3-
PLAN

Q4-
PLAN

2016 2017 2018

TOTAL SPENDING $20.9M $27.4M $31.7M $32.1M $23.0M $33.0M $32.8M $51.9M $21.5M $39.0M $47.6M

SPEND PLAN $27.1M $38.8M $59.9M $65.4M
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Move Seattle Funds $25.7
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$112M $141M $190M
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Program examples: Safety Corridors

Follow along in the Q3 Report

Levy ID 1

Page 8

• NE 65th Vision Zero Project
• Contract notice to proceed (NTP) issued late due to 

contracting delays; additional delays due to operator’s strike 
• Construction is over halfway complete; $1M add’l

expenditure anticipated for 2018

• Vision Zero Spot Contract (including 35th Ave SW Phase II)
• NTP issued late due to contracting delays

MOVE SEATTLE ALL FUNDS
2018 SPEND PLAN $3.9 M $ 5.5 M
Q3 SPENDING $ 0.6 M $ 0.7 M 
2018 SPENDING-TO-DATE $ 1.5 M $ 1.6 M
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Program examples: Neighborhood Street Fund

Follow along in the Q3 Report

Levy ID 8

Page 14

• North-sector projects:
• Projects packaged in contract with North Seattle Neighborhood 

Greenway project for efficiency

• NTP issued late due to contracting delays and SDOT directed 
contractor to begin work at Greenway location 
near Whitman Middle School to complete work 
before start of school

MOVE SEATTLE ALL FUNDS
2018 SPEND PLAN $ 5.0 M $5.4 M 
Q3 SPENDING $ 1.4 M $ 1.5 M  
2018 SPENDING-TO-DATE $ 2.2 M  $ 2.3 M
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Program examples: Arterial Roadway Maintenance

Follow along in the Q3 Report

Levy ID 9

Page 15

• Several large projects (35th Ave NE, 25th Ave NE, 
Swift/Myrtle/Othello) experiencing delays due to 
contracting delays, contract packaging, additional 
coordination needed during design/pre-construction for 
complete streets elements

• These and other projects are under contract 
or in construction 

MOVE SEATTLE ALL FUNDS
2018 SPEND PLAN $ 22.9 M $ 29.0 M
Q3 SPENDING $ 6.5 M  $ 6.6 M  
2018 SPENDING-TO-DATE $ 10.2 M  $ 11.7 M
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Program examples:  New Sidewalks

Follow along in the Q3 Report

Levy ID 25

Page 27

• 30th Ave NE Sidewalk
• Spend plan assumed NTP in May but NTP occurred in July due to 

contracting delays; additional construction delays due to sink hole 
uncovered during sewer work

• Greenwood Ave N, east side
• NTP issued late due to contracting delays
• Spend plan was reduced due to paving scope being 

moved to separate project

MOVE SEATTLE ALL FUNDS
2018 SPEND PLAN $ 8.3 M $ 17.7 M
Q3 SPENDING $ 2.9 M   $ 5.2 M  
2018 SPENDING-TO-DATE $ 5.3 M  $ 11.2 M  
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Program examples:  Lander Bridge

Follow along in the Q3 Report

Levy ID 28

Page 29

• Spend plan assumed earlier NTP

• NTP was issued late due to contracting delays

• Construction underway but experiencing
slower spending due to contractor work 
method

MOVE SEATTLE ALL FUNDS
2018 SPEND PLAN $ 3.0 M $ 18.8 M
Q3 SPENDING $ 0  $ 4.3 M  
2018 SPENDING-TO-DATE $ 0.2 M  $ 9.3 M    
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Program/project delay themes: how we’re responding

Issue How we’re addressing it

Contracting delays • Updating standard specifications
• Adjusting advertising schedule

Project packaging/contracting 
methods

• Carefully review projects before packaging
• Consider alternative methods for delivery 

Department capacity pressures • Updated Levy Workplan
• Departmental and regional workforce analysis
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Levy reporting schedule
• Quarterly reports at Levy Oversight Committee 

meeting and City Council
• Q1 report: May
• Q2 report: August
• Q3 report: November

• Annual reports in April after year end

2017 Annual Report: 
www.seattle.gov/transportation/about-
sdot/funding/levy-to-move-seattle/materials 
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Questions?

MoveSeattle@seattle.gov
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Updated Levy Workplan
2018 Move Seattle Workplan Report
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Agenda

• Where we’ve been

• Workplan updates

• 2019 – 2024 Levy Workplan

• Action items & next steps
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Where we’ve been
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2019 – 2024 updated levy workplan

The 30 levy-funded subprograms all have 
dedicated workplans for the remaining years 
of the levy that includes: 

• Original 2015 levy commitment

• Status update

• Prioritization details

• Planned project lists and/or deliverables

• 2016 – 2018 accomplishments

• Total budget and 9-year spend plans

• Risks and mitigation strategies for select 
subprograms
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Levy workplan includes updated cost 
estimate methodology

• The workplan incorporates current market conditions and bids recently 
received

• Escalation / inflation has been adjusted

• Previous assumptions, when included, showed 2 – 2.5% inflation

• Actuals for 2016-2018 have been 4 – 5% 

• New assumptions are based on market data that shows inflation peaking at 
5% in 2019 and 2020, tapering off 0.5% per year through 2023

• SDOT hired a firm with market expertise to provide a report on expectations for 
Seattle-specific construction cost inflation 

• Note: Other unquantifiable risks such as steel tariffs have not been included; this 
could be a cost driver, especially for bridge projects
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2019 – 2024 workplan summary (pg. 2)
Legend Number of 

subprograms

Subprogram delivery 
is on track

22

Subprogram is 
being closely monitored

4

Subprogram adjusted 
based on 2018 
recommendations

4
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Bicycle Safety (BMP) workplan

• SDOT is currently updating and conducting an analysis of 
all bicycle facilities in the BMP – with support from the 
Bike Advisory Board

• The list for planned projects from 2019 – 2024 is currently 
being revised and will continue to prioritize downtown 
and bicycle network connections

• The updated plan will include a project list, estimated 
facility mileage, and a risk register

• Currently scheduled to be finalized in spring 2019 Follow along in the Workplan Report

Levy ID 5

Page 8-10
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BMP assumptions and risks
• Cost estimate methodologies for this subprogram now vary based on facility 

type and the level of project development 

• Most projects in years 2018 – 2020 are in design or ready for construction

• An updated levy project list will be selected as part of the regular 
prioritization process early next year. The project list will be updated 
annually as projects may be delayed or accelerated for a variety of 
reasons

• The project list currently includes several projects that will be funded by 
other programs, including three transit corridors

• If those projects are unable to secure funding, the bike deliverable will 
either be postponed for future funding opportunities or need to be 
funded from the BMP budget

• Installing protected bike lanes typically requires either the removal of 
parking, a travel lane or center lane along an arterial; these types of changes 
can be complex and sometimes lead to project delays and changes
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Arterial Roadway Maintenance (AAC) 
workplan
• Updated AAC workplan contributes $72M from 

this subprogram to Transit-Plus Multimodal 
corridor paving segments (Delridge & 
Eastlake/Roosevelt)

• Aligns remaining unencumbered funds 
towards an updated citywide paving priority 
list

• Projects prioritized using model that uses the 
Metropolitan Transportation Commission 
(MTC) pavement management system 

• The 9-year paving list currently totals 162 lane 
miles

Follow along in the Workplan Report

Levy ID 9

Page 15-18
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Paving spot improvements (AMM) workplan

• Updated AMM workplan results in 9-year total 
mileage of 44 – 52 miles of paving

• Additional local funds have been added to this 
subprogram to supplement funding shortfalls, 
including $2.4M in Mayor Durkan’s 2019 Budget

• SDOT will continue to seek local funds annually to 
achieve the full levy commitment but it is not yet 
guaranteed Follow along in the Workplan Report

Levy ID 10

Page 19-20
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AMM status update

2016 2017 2018 2019

Lane-miles 10.7 miles 
completed

7.2 miles 
completed

Annual target:
7.3 – 8.3 miles

Annual target:
3.4 – 4.7 miles

Select completed 
or planned 
projects

• Delridge Way SW
• Albro Pl S
• S Lander St
• 19th Ave E
• E John St
• E Boston St
• Lk Washington Blvd E
• E Union St
• N Northlake Way
• NE 55th St
• NW 80th St
• Columbia St
• Pine St
• Aurora Ave

• 6th Ave S
• Waters Ave S
• 31st Ave S
• E Union St
• 10th Ave E
• Belmont Ave E
• NE 42nd St
• 3rd Ave NW
• 30th Ave NE
• W Galer St
• Mercer St
• Republican St

• Beach Dr SW
• Sylvan Way SW
• Beacon Ave S
• Waters Ave S
• 31st Ave S
• E Union St
• N Northlake Way
• Latona Ave NE
• 1st Ave NE
• Roosevelt Way NE
• 15th Ave NW
• NW 96th St
• W Galer St
• 6th Ave W

Note: Total lane-miles are dependent on available funding
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Multimodal Improvements (Transit-Plus 
Multimodal) workplan
• Updated Transit-Plus Multimodal workplan delivers transit 

speed and reliability improvements to all seven corridors 
using secured and identified leverage funds

• Each corridor has a timeline with a decision point for 
confirming the scope of work that will enable completion 
of projects to meet the end of 2024 deadline

• Significant risk still exists in this subprogram, especially for 
corridors anticipating leverage funds from the FTA 
(Madison & Roosevelt) Follow along in the Workplan Report

Levy ID 18

Page 30-44
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Transit-Plus Multimodal Corridor investment level

Route 44 Speed and Reliability Project 

• Bus lanes in spot locations

• Transit signal priority (TSP)

• In-lane bus stops

• Pedestrian crossing improvements

RapidRide Roosevelt

• Full RapidRide amenities at all stops and higher frequency of service

• Continuous red bus lanes from Eastlake to Downtown

• Extension of route to Roosevelt with trolley wire

• Four miles of protected bike lanes

• Signal upgrades with adaptive operations and transit priority in 
South Lake Union, Eastlake, and the University District

• Pedestrian safety and access improvements

• Overlapping paving investments in AAC program

Sample projects 
highlighting 

range of project 
scope and 
investment
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Transit-Plus Multimodal Corridor funding plan
Corridor Scope/level of 

investment

Secured Funding Likely Leverage

(unsecured)

Identified Leverage 

(unsecured)
Madison Rapid Ride $32.6M $28.5M

• ST3 ($28.5M)

$59.9M
• FTA Small Starts ($59.9M)

Delridge Rapid Ride $19.8M $15M
• Metro ($15M)

$0

Roosevelt Rapid Ride $14.9M $70.8M
• FTA Small Starts ($45.0M)

• Metro ($19.8M)

• RMG ($6.0M)

Rainier Transit Speed and 

Reliability Improvements*

$16.3M $0

Fremont Transit Speed and 

Reliability Improvements

$12.9M $10M
• CMAQ (FHWA) ($4.0M)

• RMG ($4.0M)

• 5307 (FTA) ($2.0M)

Market/45th Transit Speed and 

Reliability Improvements

$9.6M $6M
• RMG ($6.0M)

23rd Ave Transit Speed and 

Reliability Improvements

$0 $8M
• RMG ($4.0M)

• CMAQ (FHWA) ($4.0M)

*King County Metro’s 10-year Capital Improvement Program includes $58.9M in funding for Rainier RapidRide. 
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2019 budget update; Move Seattle-related 
Green Sheets
• 35-11-A-2: Add $500,000 in 2020 to SDOT for Phase 3 of the Rainier Safety Project 

• 35-1-A-3: Proviso SDOT spending on adaptive signal control

• 35-2-A-2: Proviso SDOT spending for Ballard Bridge pedestrian and bicycle safety improvements

• 35-25-A-1: Use STBD funds for Transit Corridor Improvements and Arterial Major Maintenance 
projects 

• 35-17-A-2: Creates a new 35th Ave SW paving project page in the CIP

• 35-20-A-1: Creates a new Highland Park roundabout project page in the CIP

• 1-9-A-2: Suspends the red light camera contribution for a period of time

• 35-4-A-1: Submit a report on transit speed and reliability improvements and RapidRide 
implementation 

• 35-18-A-1: Review and consider legislative approval of SDOT's proposal for the revised Move 
Seattle spending plan 
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Workplan a major milestone; risks still exist

• Updated workplan reflects known risks 
• Unprecedented challenges due to our rapidly-evolving 

environment have been incorporated

• Unquantifiable risks still exist and will continue to be a 
challenge 

• To compensate for these risks we are: 
• Updating our risk registers to enhance our spend plan projections

• Conducting a workload capacity analysis
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Action: Enhance process for developing 
spend plans
• New process uses an updated risk register template that 

identifies the probability of a risk occurring
• Including impacts to schedule in days of delay and impact to the 

budget in dollars

• Using this new process, the spend plans for individual 
projects can be adjusted accordingly

• SDOT executive staff are meeting with each project manager 
to review and incorporate risks
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Action: Ongoing SPU/SDOT capital project 
coordination
• SPU and SDOT continue to coordinate at all stages of project 

development for alignment between our capital programs

• Coordination benefits communities by reducing construction 
impacts; but may sometimes add to project scope 
complexity and schedule

• SPU and SDOT are working to mitigate overall schedule 
impacts and risks

• Deputy Directors meet regularly to expedite decisions and 
resolve issues
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Immediate Action: Assess SDOT & regional 
resources for levy delivery
• Our region has been experiencing unprecedented private 

and public development – increasing competition for 
resources

• SDOT is undertaking a comprehensive workload capacity 
analysis to better understand the type and level of resources 
needed to deliver the levy on schedule
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Next steps

• Ongoing: 
• Quarterly updates to Mayor’s Office, Council and Levy Oversight 

Committee

• Annual updates to workplan; next update expected in Jan/Feb. 
2020
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Questions?

www.seattle.gov/LevytoMoveSeattle
Email: MoveSeattle@seattle.gov

www.seattle.gov/transportation
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Paving Program Update
Outreach Lessons Learned
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Paving projects

• Maintenance projects
• Typically mill-and-overlay asphalt repaving

• Minimal if any street design changes (rechannelization) 

• Paving projects with rechannelization
• Includes other modal scope elements 

• Changes to street design
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Paving projects with rechannelization: 
outreach process
• Paving projects with bike facilities identified in the Bicycle 

Master Plan would require more outreach than projects 
without major rechannelization

• 2014 Bicycle Master Plan outlines project delivery process:
• Project selection done via BMP implementation plans
• Start by working with communities to understand their 

priorities
• Share data and technical analysis
• Share cross section alternatives
• Share preferred design
• Re-engage before construction
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Using community feedback to improve outreach

• Naming conventions
• Include details about lane changes, focusing on transit lanes, center turn lane, bike lanes, 

parking loss

• Host more public meetings
• Detailed maps and project materials

• Call out every part of the street that will change as soon as it’s known in design process

• Business face-to-face meetings
• Walk the corridor and discuss changes at businesses

• Call out feedback we’ve heard and changes we’ve made as a result
• At each project milestone, say what we’ve heard and how the latest design does or 

does not reflect that feedback

• Be clear and consistent about any parking changes
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Using community feedback to improve outreach



Date (xx/xx/xxxx) Department Name Page Number11/29/2018 Seattle Department of Transportation11/29/2018 Page 45

Questions?

Dan.A.Anderson@seattle.gov
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New business…

Next meeting:

Tuesday, February 5, 5:30-7:30 PM

Seattle Central Library, 1000 4th Ave, room TBD 

MoveSeattle@seattle.gov


