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Purpose 

This document outlines 2019 planned accomplishments for Move Seattle Levy programs. The planned accomplishments 

are outlined against the commitments identified in the Updated Workplan Report, published in November 2018. 

Explanations are provided for programs that note differences from workplan commitment. The upcoming 2019 quarterly 

and annual reports will compare a program’s progress against the program’s 2019 planned accomplishments.  

Background 

SDOT developed the Updated Workplan Report following a comprehensive assessment of the levy, completed in April 

2018 at the direction of Mayor Durkan. The Workplan identifies a clear and measurable plan moving forward, 

demonstrating SDOT’s commitment to deliver a high-quality transportation system for Seattle in a way that is more 

transparent and accountable to the people of Seattle. This 2019 Planned Accomplishments document is intended to be 

read alongside the Updated Workplan Report. For more background on the levy assessment or to see the full history for 

each program, please reference the Updated Workplan Report.  

2019 Spend Plan 

Each year, we evaluate our spend plans during Q1-Q2 to decide if we need different amounts of funding per program to 

meet the year’s planned accomplishments. If necessary, SDOT works with City Council and the City Budget Office, via the 

Supplemental Budget Process to implement any changes to the Adopted Budget. For 2019, we expect to have updated 

spend plans available in early April. It is assumed that the 2019 Adopted Budget amounts for each program are 

adequate to meet 2019 deliverables (planned accomplishments). 

2019 Planned Accomplishments, by Levy program 

ID 
LEVY DELIVERABLE 
CATEGORY 

UPDATED LEVY 
WORKPLAN, 2019 
TARGET 

2019 PLANNED 
ACCOMPLISHMENTS 

EXPLANATION FOR CHANGE, IF 
APPLICABLE 

1 
Vision Zero 
Corridors 

n/a 6 

Additional accomplishments in 2019 
includes three carry-forward projects 
from 2018 (NE 65th St, 35th Ave SW, 
Rainier Phase II). 

2 
Safe Routes to 
School projects 

32 25-32 

Planned accomplishment range reflects 
new information about crew availability, 
avoiding overtime costs, and some Safe 
Routes to School work that will be 
delivered as part of capital projects with 
schedules risks. The reduced range for 
2019 continues to exceed annual target 
from Levy legislation. 

3 
Crosswalks 
Repainted 

1,500 1,500 n/a 

3 
Arterial Lane-miles 
Repainted 

560 560 n/a 

4 New traffic signals 3 3 n/a 

4 
Traffic signal 
improvements 

10 10 n/a 

https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2018_1129_MoveSeattle_WorkPlan_FINAL.pdf
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ID 
LEVY DELIVERABLE 
CATEGORY 

UPDATED LEVY 
WORKPLAN, 2019 
TARGET 

2019 PLANNED 
ACCOMPLISHMENTS 

EXPLANATION FOR CHANGE, IF 
APPLICABLE 

4 
Traffic spot 
improvements 

10 10 n/a 

4 Corridors optimized 5 5 n/a 

4 
Regulatory street 
signs replaced 

3,000 3,000 n/a 

5 
Protected bike lane 
(miles) 

Not identified* 6.03 

Planned accomplishments include 1.42 
miles for 2019 and 4.61 miles of carry-
forward work from 2018, with an 
additional 1.20 miles pending corridor 
scope decision. The 2019 update to the 
BMP Implementation Plan will provide 
more detail on BMP project timelines.  

5 
Neighborhood 
Greenway (miles) 

Not identified* 5.96 

Planned accomplishments include 0.88 
miles for 2019 and 5.08 miles of carry-
forward work from 2018. The 2019 
update to the BMP Implementation Plan 
will provide more detail on BMP project 
timelines. 

6 
Sidewalks repaired, 
block equivalents 

5-10 10-16 

Based on additional revenue from speed 
cameras, this program notes additional 
deliverables in 2019. Crew availability 
may limit ability to deliver increased 
accomplishments. 

6 
Sidewalks repaired, 
spot repairs 

1,000 5,000 
Annual planned accomplishment is 
increased based on 2018 delivery.  

7 
Customer Service 
Requested curb 
ramp upgrades 

150-200 150-200 n/a 

8 
Neighborhood 
Street Fund projects 

15th Ave S/S 
Columbian; NE 70th 
St; Holman Rd/13th 
Ave NW; Freeway 
Park 

NE 70th St; Aurora 
Ave N Corridor 
Improvements, 
Holman Rd/13th Ave 
NW; Freeway Park. 
Planning phase for 
2019-2021 cycle 
projects.  

15th Ave S/S Columbian project is on 
hold. 

9 
Lane-miles repaved 
(arterial roadway 
maintenance) 

28.8 27.2

2019 planned accomplishments includes 
1.3 lane miles of additional work due to 
carry-forward from 2018 (W Nickerson 
St, 13th-15th) and less 1.7 lane miles of 
paving due to delays on one project. 

Note: some projects listed below were originally 
planned completion prior to 2019 but timelines 
were updated through the Levy assessment and 
reflected in the Updated Workplan Report. 
Commitments noted below reflected schedules 
memorialized in the Updated Workplan.  

https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2018_1129_MoveSeattle_WorkPlan_FINAL.pdf
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ID 
LEVY DELIVERABLE 
CATEGORY 

UPDATED LEVY 
WORKPLAN, 2019 
TARGET 

2019 PLANNED 
ACCOMPLISHMENTS 

EXPLANATION FOR CHANGE, IF 
APPLICABLE 

25th Ave NE 4.7 4.7 n/a 

35th Ave NE 6.2 6.2 n/a 

S Columbian 
Way/Alaska 

2.1 2.1 n/a 

Greenwood Ave N, N 
136th-145th PMP 

partnership 
1.7 0 

Increased state requirements have 
added time to project schedule. Work 
will start and make progress this year 
but not be complete in 2019. 

Wilson Ave S 2.7 2.7 n/a 

NW Market St, BGT 
Partnership Phase I 2.7 1.5 Paving schedule for this year is at risk 

due to current state of SEPA appeal. 

23rd Ave Phase II 2.4 2.4 n/a 

Swift/Myrtle/Othello 6.3 6.3 n/a 

Nickerson St, 13th-
15th 

1.3 1.3 Carry-forward project from 2018 

10 Lane-miles repaved 3.4 – 4.7 6-7.5

The 2019 planned accomplishment was 
increase due to $2.5M additional 
funding awarded to AMM program in 
2019 budget cycle.  

10 
Paving spot 
improvements 

35 50-65 

The 2019 planned accomplishment was 
increase due to $2.5M additional 
funding awarded to AMM program in 
2019 budget cycle. 

11 
Bridge spot repairs 
completed 

350 350 n/a 

12 
Bridge Seismic 
Improvements 

W Howe St Bridge; 
and complete 
project definition 
phase for all bridges 

Begin construction 
on W Howe St 
Bridge, Cowen Park 
Bridge, 8th Ave 
NW/NW 133rd St 
Bridge 

A large section of bridges will go through 
project definition phase in 2019 to 
develop Concept Design Reports. Given 
the complexity with some bridges, a 
contingency plan will be used to allow 
additional time for definition phase and 
avoid extending the overall design phase 
schedule if needed.  

13 Fairview Bridge Begin construction Begin construction n/a 

14 
Bridge 
Replacement, 
Planning & Design 

Thornton Creek 
Bridge alternatives 
analysis; Ballard 
Bridge alternatives 
analysis and VE 
workshop 

Thornton Creek 
Bridge alternatives 
analysis; Ballard 
Bridge alternatives 
analysis and VE 
workshop 

n/a 

15 
Stairway 
rehabilitation 
projects 

5 5 n/a 

16 Trees planted 300 363 
The planned accomplishment accounts 
for 2018 tree planting that fell 63 trees 
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ID 
LEVY DELIVERABLE 
CATEGORY 

UPDATED LEVY 
WORKPLAN, 2019 
TARGET 

2019 PLANNED 
ACCOMPLISHMENTS 

EXPLANATION FOR CHANGE, IF 
APPLICABLE 

short of the target that will be planted in 
2019.  

16 
Trees pruned 
(trimmed) 

4,000 4,000 n/a 

16 Trees removed n/a n/a n/a 

16 
Landscape 
maintained 

1,000 1,000 n/a 

16 
Tree or vegetation 
obstruction 
removed 

300 300 n/a 

17 
Drainage 
Partnership, SPU 
South Park 

Not identified Begin design Note: SPU is lead agency 

18a 
Madison RapidRide 
G Line 

Continue design, 
review approach 
based on FTA small 
starts progress 

Continue design, 
review approach 
based on FTA small 
starts progress 

Complete 90% design; prepare FTA 
Small Starts grant documents 

18b 
Delridge RapidRide 
H Line 

Continue design Continue design 
Complete 30% design and baseline 
project; complete 60% design; develop 
cost sharing agreement with Metro 

18c RapidRide Roosevelt 

Continue planning, 
begin design, review 
approach based on 
FTA small starts 
progress 

Continue planning, 
begin design, review 
approach based on 
FTA small starts 
progress 

Complete 30% design  and baseline 
project, including adding Eastlake 
paving; prepare NEPA Environmental 
Assessment for public review 

18d 
Rainier Transit-Plus 
Multimodal Corridor 

Continue planning, 
begin design; 
baseline scope, 
schedule, and 
budget 

Continue planning, 
begin design; 
baseline scope, 
schedule, and 
budget 

Complete 30% design and baseline 
project 

18e 
Market Transit-Plus 
Multimodal Corridor 

Continue planning 
phase 

Continue planning 
phase 

Award consultant contract for design; 
begin planning and design, working 
towards 30% design in 2020 

18f 
Fremont Transit-
Plus Multimodal 
Corridor 

Continue planning 
phase 

Continue planning 
phase 

Award consultant contract for design; 
begin planning and design, working 
towards 30% design in 2020 

18g 23rd Corridor Ph II Not identified Physical completion n/a 

18h 
Fauntleroy Way 
Boulevard 

Not identified Not identified Project on hold due to ST3 coordination 

18i 
Burke-Gilman Trail 
Missing Link 

Not identified 
Begin construction 
on phase 1; finish 
design for phase 2 

n/a 

18j 
45th Corridor, 4th-
Brooklyn 

Not identified No action n/a 

18k Plan Aurora Not identified No action n/a 

18l 23rd BRT No action No action n/a 

https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/madison-street-bus-rapid-transit
https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/madison-street-bus-rapid-transit
https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/rapidride-h-line
https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/rapidride-h-line
https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/rapidride-roosevelt
https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/rainier
https://www.seattle.gov/transportation/projects-and-programs/programs/transit-program/transit-plus-multimodal-corridor-program/rainier
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ID 
LEVY DELIVERABLE 
CATEGORY 

UPDATED LEVY 
WORKPLAN, 2019 
TARGET 

2019 PLANNED 
ACCOMPLISHMENTS 

EXPLANATION FOR CHANGE, IF 
APPLICABLE 

19 
Signal major 
maintenance 

5-15 5-15 n/a 

19 
Signal diagnostic 
evaluations 

250 350 

200 signal diagnostic evaluations were 
incomplete in 2018. 100 of these were 
included in 2019 planned 
accomplishments and the remaining 100 
will be made up in future years.  

19 
Signal preventative 
maintenance 

775 775 n/a 

20 
Miles of arterial 
added to ITS system 

Not identified 20 n/a 

21 
Transit spot 
improvements 

20 20 n/a 

22 Graham St Not identified No action 
Levy commitment is to contribute $10M 
to Sound Transit project – no action 
identified for 2019 

23 Northgate Bridge Begin construction Begin construction n/a 

24 Accessible Mt Baker Not identified 

Identify preferred 
location for potential 
transit center 
relocation 

n/a 

25 
Blocks of new 
sidewalk 

42 40-62.5 

Planned accomplishments includes 20.5 
blocks of carry-forward from 2018 
projects. An additional 21.5-42 blocks 
are planned for 2019. This reduce range 
reflects new information on crew 
availability and schedule risks for capital 
projects. 

25 
Crossing 
Improvements 

16 16 n/a 

26 
SPU Partnership, 
Broadview 

Not identified Begin design n/a 

27 
Bike parking spaces 
added 

112 112 n/a 

27 
Urban trail and 
bikeway spot imp. 

10 10 n/a 

28 Lander Overpass 
Continue 
construction 

Continue 
construction 

n/a 

29 East Marginal Way Continue design Continue design n/a 

30 
Freight Spot 
Improvements 

3-5 5 n/a 

*The project list for Bike Safety (program #5) was not included in the November 2018 Updated Levy Workplan due to

the planned project list for 2019 – 2024 concurrently being revised as part of the BMP Implementation Process. The

Implementation Plan is scheduled to be finalized in spring 2019 at which time more information will be available.

Corrections to inadvertent publication errors on 6/5/2019:
• Page 2:  Changed Program 9 total for Updated Levy Workplan from 29.8 to 28.8 and 2019 Planned Accomplishments changed from 29.4 to 27.2.
• Page 3: Changed NW Market st/BGT Partnership to "NW Market st/BGT Partnership Phase I," revised Updated Levy Workplan total mileage from 3.7 
to 2.7 to correct inaccuracy and updated 2019 Planned Accomplishments mileage from 3.7 to 1.5 to reflect Phase I only.   




