
S LANDER ST BRIDGE PROJECT TIMELINE

20202016-2017 2018 2019
• Project design

• Public outreach, 
feedback 
incorporated into 
design 

• Project bid and 
awarded

• Pre-construction 
outreach

• Continue pre-construction 
outreach

• Utility relocation

• Temporary signal modifications 
and traffic revisions

• Lander road closure through 
2020

• Water main work

• Bridge work begins

ONGOING INFORMATION AND OUTREACH

• Bridge work continues

• Build approaches to1st Ave  
and 4th Ave

• Build approaches to 3rd Ave 

• Complete bridge work

• Finishing work: Install 
lighting, paint bridge, 
stripe lanes, create parking 
under bridge, complete 
landscaping

• S Lander St bridge open  
to traffic

• Substantial completion 
reached 
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