
1

Start Date End Date Agency Name On Street Project Name Funded
2018-11-05 2019-02-03 Century Link SW HILL ST Remo Pole @ 2100 California Ave SW FALSE
2018-11-14 2019-02-12 Century Link BEACH DR SW Restore @ 5403 Beach Dr SW FALSE
2018-11-19 2019-02-17 Century Link 8TH AVE S Remo Poles @ 9141 8th Ave S FALSE
2018-12-05 2019-03-05 Century Link ERSKINE WAY SW Remo Pole @ 4948 Erkinsine Way SW FALSE

2019-02-17 2019-03-17 Century Link SW AUSTIN ST
Remo Pole and Update Ramps @ 7551 45th 
Ave SW

FALSE

2019-03-26 2019-06-26 Century Link SW CHARLESTOWN ST
Remo Pole and Update Ramp @ 4322 SW 
Charlestown St

FALSE

2018-07-09 2019-05-30 Comcast HARBOR AVE SW COMCAST - 1307 HARBOR AVE SW - 269647 FALSE

2018-07-16 2019-02-28 Comcast HARBOR AVE SW SEFNCO - 210943 - WEST SEATTLE NE112403E FALSE

2018-07-30 2019-01-31 Comcast SW HINDS ST JT535680 TRUE
2018-07-30 2019-01-24 Comcast 31ST AVE SW JT#440367 TRUE
2018-07-31 2019-02-20 Comcast 39TH AVE SW JT457703 TRUE
2018-08-06 2019-01-31 Comcast 56TH PL SW JT 569412 TRUE
2018-08-21 2019-01-25 Comcast CALIFORNIA AVE SW JT#280568 TRUE

2018-10-16 2019-03-30 Comcast S CHICAGO ST,5TH AVE S
Trench - CABLECOM - JT259129 - FLAME 
SPRAY

FALSE

2018-12-17 2019-03-30 Comcast 32ND AVE SW COMCAST - 9209 32ND AVE SW - 283001 TRUE
2019-01-14 2019-01-14 Comcast 48TH AVE SW JT#209834 TRUE
2019-02-11 2019-03-11 Comcast 21ST AVE SW COMCAST - 4415 21 ST AVE SW - 248423 TRUE
2019-02-18 2019-02-18 Comcast SW MYRTLE ST JT#241924 TRUE
2019-02-18 2019-02-18 Comcast SW MYRTLE ST JT#241924 TRUE
2019-02-25 2019-02-25 Comcast 39TH AVE SW JT# 394376 TRUE

2019-03-04 2019-05-31 Comcast WEST MARGINAL WAY SW
COMCAST - 4100 WEST MAGINAL WAY SW - 
285018

TRUE

2019-03-04 2019-06-02 Comcast 279211-SE52XC032 FALSE
2019-03-04 2019-03-04 Comcast 38TH AVE SW JT#301125 TRUE
2019-04-01 2019-07-01 Comcast 281765-SE74XB999 FALSE
2019-04-01 2019-04-01 Comcast SW 99TH ST JT#417007 TRUE

2019-04-09 2019-04-09 Comcast SW ALASKA ST,42ND AVE SW
4700 42ND AVE SW-ASSOCIATED BEHAVIORAL 
HEALTH(JT#305920)

TRUE

2019-01-21 2019-02-01 Crown Castle FAUNTLEROY WAY SW SPRSE-020 TRUE
2017-09-01 2019-12-31 Department of Parks and Recreation 10TH AVE S NMF-Duwamish Waterway Park FALSE

2018-01-01 2020-12-31 Department of Parks and Recreation BEACH DR SW Emma Schmitz Seawall Replacement K732454 TRUE

2018-01-25 2020-09-15 Department of Parks and Recreation SW THISTLE ST City Wide Pool Projects - Southwest K730300 TRUE

2018-02-01 2019-04-01 Department of Parks and Recreation SW CHARLESTOWN ST Land-Banked Site #4 - North Rainier K730308 TRUE

2018-03-01 2019-12-31 Department of Parks and Recreation 8TH AVE S South Park PF Play Area Renovation TRUE

2018-03-01 2019-12-30 Department of Parks and Recreation SW LANDER ST Play Area Renovations - Hiawatha K732403 TRUE

2018-04-01 2021-12-01 Department of Parks and Recreation SW DAWSON ST
Puget Park - Environmental Remediation 
K73127

FALSE

2018-06-26 2019-10-31 Department of Parks and Recreation
Emergency Management Projects - SW CC  
K730301-04

TRUE

2018-08-20 2019-01-31 Department of Parks and Recreation SW MYRTLE ST High Point Play Area Renovation K720300 TRUE

2018-09-01 2019-03-01 Department of Parks and Recreation
Comfort Station and Shelterhouse 
Renovations - Westcrest

TRUE

2019-02-01 2020-02-01 Department of Parks and Recreation 40TH AVE SW
Land-Banked Site #7 - West Seattle Junction 
K730308

TRUE

2019-03-01 2019-12-31 Department of Parks and Recreation
Ballfield Lighting Replacement Program - High 
Point

TRUE

2019-04-01 2019-12-31 Department of Parks and Recreation Play Area Renovations - Fairmont Playground TRUE
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2019-04-02 2019-09-03 Department of Parks and Recreation Westcrest Park Drainage Improvements TRUE
2019-05-07 2020-05-05 Department of Parks and Recreation CALIFORNIA AVE SW Community Center Renovation-Hiawatha FALSE

2019-06-03 2019-09-14 Department of Parks and Recreation
Activating and Connecting to Greenways - 
Fairmont Park

TRUE

2019-06-04 2020-04-01 Department of Parks and Recreation 8TH AVE S Community Center Renovation-South Park FALSE
2019-08-30 2020-02-28 Department of Parks and Recreation West Seattle Stadium ADA TRUE
2019-01-01 2020-03-01 King County - Metro Transportation 26TH AVE SW,SW BARTON PL,SW BARTON ST,SW ROXBURY ST RapidRide H Line TRUE
2019-06-01 2022-12-31 Port of Seattle WEST MARGINAL WAY SW Terminal 5 Berth Modernization FALSE
2018-03-09 2020-03-16 Private Development 45TH AVE SW,SW BRACE POINT DR,SW WILDWOOD PL 9250 45TH AVE SW TRUE
2018-12-12 2019-03-12 Private Development 22ND AVE SW 4757 22ND AVE SW TRUE
2019-03-01 2019-05-01 Private Development 27TH AVE SW 7753 27TH AVE SW TRUE
2019-03-25 2019-06-25 Private Development 44TH AVE SW 4409 44TH AVE SW TRUE
2019-04-24 2019-07-24 Private Development SW STEVENS ST 6009 SW STEVENS ST TRUE
2019-05-01 2019-07-01 Private Development ALKI AVE SW 1250 ALKI AVE SW TRUE
2019-05-01 2019-09-01 Private Development SW ROSE ST 4439 SW ROSE ST TRUE
2019-05-08 2019-08-08 Private Development SW DAWSON ST 3920 SW DAWSON ST TRUE
2019-05-15 2019-11-15 Private Development PUGET WAY SW 4704 PUGET WAY SW TRUE
2019-05-17 2019-11-18 Private Development 23RD AVE SW 5232 23RD AVE SW TRUE
2019-07-01 2019-07-30 Private Development CALIFORNIA AVE SW 5242 CALIFORNIA AVE SW TRUE
2019-07-01 2019-10-30 Private Development WEST MARGINAL WAY S 8850 WEST MARGINAL WAY S TRUE
2019-07-02 2019-10-02 Private Development DELRIDGE WAY SW 6955 DELRIDGE WAY SW TRUE
2019-08-01 2020-08-01 Private Development DELRIDGE WAY SW,20TH AVE SW,SW BARTON ST 9201 DELRIDGE WAY SW TRUE
2019-08-14 2019-11-14 Private Development S CLOVERDALE ST 527 S CLOVERDALE ST TRUE
2019-09-14 2019-12-14 Private Development DELRIDGE WAY SW 4155 DELRIDGE WAY SW TRUE
2019-10-09 2020-01-09 Private Development 35TH AVE SW 9443 35TH AVE SW TRUE
2019-10-16 2020-01-16 Private Development DELRIDGE WAY SW 4801 DELRIDGE WAY SW TRUE
2019-10-23 2020-01-23 Private Development DELRIDGE WAY SW 5005 DELRIDGE WAY SW TRUE
2019-10-23 2020-01-23 Private Development S CLOVERDALE ST 531 S CLOVERDALE ST TRUE
2019-11-09 2020-02-09 Private Development FAUNTLEROY WAY SW 6303 FAUNTLEROY WAY SW TRUE
2019-12-18 2020-03-18 Private Development 25TH AVE SW,SW BARTON ST,15TH AVE SW,SW ROXBURY ST 2503 SW BARTON ST TRUE
2019-12-21 2020-03-21 Private Development HIGHLAND PARK WAY SW 7779 HIGHLAND PARK WAY SW TRUE
2019-12-27 2020-03-27 Private Development CALIFORNIA AVE SW 5258 CALIFORNIA AVE SW TRUE
2018-10-29 2019-12-31 Puget Sound Energy HUGHES AVE SW 2347 Hughes Ave SW 109108022 TRUE
2019-01-02 2019-12-28 Puget Sound Energy 34TH AVE SW Shallow Main TRUE
2019-02-04 2019-03-29 Puget Sound Energy S HENDERSON ST,2ND AVE S DuPont Segment 1448 109101985 TRUE

2019-02-19 2019-03-01 Puget Sound Energy
35th Ave SW & SW Dawson St Gas Main 
Relocate

FALSE

2019-03-19 2019-03-22 Puget Sound Energy DELRIDGE WAY SW DuPont Main Replacement Delridge TRUE
2019-06-24 2019-06-28 Puget Sound Energy SW Avalon Gas Main Relocate FALSE
2015-01-01 2035-12-31 SDOT CPRS & PDD SW GENESEE ST PMP School Safety TC367170 FALSE
2015-01-01 2035-12-31 SDOT CPRS & PDD SW CLOVERDALE ST PMP School Safety TC367170 FALSE
2015-01-01 2035-12-31 SDOT CPRS & PDD SW MYRTLE ST PMP School Safety TC367170 FALSE
2016-01-01 2020-12-31 SDOT CPRS & PDD 31ST PL SW Potential Ramps TC323140 FALSE
2016-01-01 2035-12-31 SDOT CPRS & PDD SW PORTLAND CT Potential Ramps TC323140 FALSE
2018-01-01 2022-12-31 SDOT CPRS & PDD FAUNTLEROY WAY SW Fauntleroy Way SW Boulevard Project TRUE

2018-01-01 2019-12-31 SDOT CPRS & PDD SW BARTON ST,SW ROXBURY ST,SW CAMBRIDGE ST,34TH AVE SW,30TH AVE SW,SW KENYON ST
NGW - West Seattle Phase 1 - Neighborhood 
Greenway

FALSE

2018-01-01 2019-11-30 SDOT CPRS & PDD 30TH AVE SW,SW TRENTON ST SRTS Crossing Improvement FALSE
2018-01-01 2019-12-31 SDOT CPRS & PDD SW ADMIRAL WAY Crossing Upgrade TRUE
2018-06-08 2020-06-08 SDOT CPRS & PDD 24TH AVE SW 24th Ave SW Sidewalk and GSI TRUE
2018-06-08 2019-09-05 SDOT CPRS & PDD DELRIDGE WAY SW Metro 22 Re-route TRUE

2018-06-26 2020-08-29 SDOT CPRS & PDD SW HOLLY ST,HIGH POINT DR SW,SW GRAHAM ST
NGW - High Point Neighborhood Greenway 
Connection

TRUE

2018-08-01 2019-12-31 SDOT CPRS & PDD FAUNTLEROY WAY SW Fauntleroy Near-term Improvements TRUE
2018-08-08 2019-03-29 SDOT CPRS & PDD SW Myrtle Street Stair Project TRUE

2018-12-03 2019-03-01 SDOT CPRS & PDD E DENNY WAY,CLAY ST,SW ROXBURY ST,E COLUMBIA ST,S GRAHAM ST,BEACON AVE S,35TH AVE SW
Vision Zero - 2017 Spot Improvements - 
Contract 2

TRUE

2018-12-11 2019-08-31 SDOT CPRS & PDD SW ROXBURY ST Vision Zero - SW Roxbury Street 9999-52 FALSE
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2018-12-17 2019-06-28 SDOT CPRS & PDD
SW EDMUNDS ST,SW HENDERSON ST,SW MORGAN ST,SW TRENTON ST,SW BARTON ST,SW ROXBURY 
ST,FAUNTLEROY WAY SW,SW CAMBRIDGE ST,SW HOLDEN ST,35TH AVE SW,34TH AVE SW,SW FINDLAY ST,30TH 
AVE SW,SW DAWSON ST,SW THISTLE ST,SW KENYON ST,38TH AVE SW,SW GRAHAM ST,42ND AVE SW

BMP - Neighborhood Greenway Projects - 
West Seattle NGW - 34th Ave SW

TRUE

2019-01-01 2020-03-01 SDOT CPRS & PDD 26TH AVE SW RapidRide Corridor - Delridge TC367810 FALSE

2019-01-01 2019-11-01 SDOT CPRS & PDD 21ST AVE SW
NGW - 21st Ave SW Neighborhood Greenway 
Speed Hump Replacement

TRUE

2019-01-01 2020-09-30 SDOT CPRS & PDD 23RD AVE SW
Louisa Boren SW 23rd Ave Walkway and 
Bioswale

TRUE

2019-01-01 2019-06-30 SDOT CPRS & PDD SW Admiral Way and 61st Ave SW Ramps TRUE

2019-01-01 2019-06-30 SDOT CPRS & PDD
SW Barton St and Longfellow Creek Trail Curb 
Bulb

TRUE

2019-02-01 2019-09-30 SDOT CPRS & PDD 21ST AVE SW Pathfinder K-8 SRTS wheel stops & signs TRUE

2019-03-01 2019-08-18 SDOT CPRS & PDD S CLOVERDALE ST,SW HOLDEN ST,S ORCAS ST 2019 SRTS Flashing Beacons - South Package TRUE

2019-03-01 2019-12-31 SDOT CPRS & PDD 9th Ave SW Calming TRUE

2019-04-22 2020-06-30 SDOT CPRS & PDD SW GENESEE ST,35TH AVE SW,SW CHARLESTOWN ST,SW ALASKA ST,SW AVALON WAY
AAC - SW Avalon Way and 35th Ave SW (2019 
AAC Local Package 2)

TRUE

2019-05-01 2019-08-30 SDOT CPRS & PDD SW HENDERSON ST SW Henderson St Crosswalks TRUE
2019-07-29 2020-01-22 SDOT CPRS & PDD BSR Ph III - SW Andover Ped Bridge TRUE
2017-06-21 2019-10-12 SDOT Maintenance Operations SW 106TH ST AMM SW 106TH ST EB LANE TRUE
2017-06-21 2019-12-20 SDOT Maintenance Operations 1ST AVE S 2017-AMM 1ST AVE S TRUE
2018-01-02 2019-12-20 SDOT Maintenance Operations CALIFORNIA WAY SW AMM HMA California Way SW_ FALSE
2018-01-02 2019-12-20 SDOT Maintenance Operations 63RD AVE SW AMM HMA 63rd Ave SW_Admiral to Hinds FALSE

2018-01-02 2019-10-12 SDOT Maintenance Operations
AMM HMA Sylvan Way SW_Holly to Sylvan 
Heights

FALSE

2019-01-01 2019-12-31 SDOT Maintenance Operations S HENDERSON ST 2019 Microsurfacing Curb Ramps TRUE
2019-01-01 2019-12-31 SDOT Maintenance Operations S DIRECTOR ST 2019 Microsurfacing Curb Ramps TRUE
2019-01-01 2019-12-31 SDOT Maintenance Operations SW OTHELLO ST 2019 Microsurfacing Curb Ramps TRUE
2019-01-01 2019-12-31 SDOT Maintenance Operations BEACH DR SW AMM Beach Dr SW_Carroll to Douglas TRUE

2019-01-01 2019-12-31 SDOT Maintenance Operations SYLVAN WAY SW
AMM Sylvan Way SW_Cemetery to Sylvan 
Hgts Dr

TRUE

2019-01-01 2019-12-31 SDOT Maintenance Operations SYLVAN WAY SW,SW SYLVAN HEIGHTS DR 2019 AMM Curb Ramps FALSE
2019-01-01 2019-12-31 SDOT Maintenance Operations SW DAWSON ST 2019 NASSRR Curb Ramps FALSE
2019-01-07 2019-04-30 SDOT Maintenance Operations 8TH AVE SW,HENDERSON PL SW 8th/Henderson SW Sidewalk Repair TRUE
2019-01-25 2019-03-30 SDOT Maintenance Operations SW HOLDEN ST Sidewalk Repair - SW Holden St TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility OLSON PL SW
Southbound Olson Pl SW and 3rd Ave SW Rear 
Door Pad

TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility
Northbound Olson Pl SW and 3rd Ave SW Rear 
Door Pad

TRUE

2019-03-14 2019-10-31 SDOT Transit and Mobility 39TH AVE SW EV Charger in the Right-of-way #2019.01 TRUE

2018-10-01 2019-03-31 SDOT Transportation Operations S HENDERSON ST
YVYC 2019 - 12th Ave S & S Henderson St 
Signage

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations DALLAS AVE S,12TH AVE S,S THISTLE ST
YVYC 2019 - Dallas Ave S & 12th Ave S & S 
Thistle St curb bulbs

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations SW COLLEGE ST,CALIFORNIA AVE SW
YVYC 2019 - California Ave SW & SW College St 
curb bulb

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations S CLOVERDALE ST
YVYC 2019 - S Cloverdale St Pedestrian 
Improvement

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations 16TH AVE SW
YVYC 2019 - 16th Ave SW & SW Morgan St 
Transit Stop Ped Lighting

TRUE

2016-12-01 2019-10-01 Seattle City Light
44TH AVE SW,MARINE VIEW DR SW,SW 107TH ST,39TH AVE SW,SW 109TH ST,SW 106TH ST,CALIFORNIA AVE 
SW,41ST AVE SW,42ND AVE SW

Civil Design/Arroyo Beach & 39th Ave SW TRUE

2017-08-01 2020-05-01 Seattle City Light SW 98TH ST,47TH AVE SW,SW BRACE POINT DR,50TH AVE SW,48TH AVE SW,49TH AVE SW Brace Point LID Rebuild Project TRUE
2018-01-02 2020-06-14 Seattle City Light FAUNTLEROY WAY SW Fauntleroy Roadway Improvement FALSE
2018-01-02 2020-12-14 Seattle City Light Dallas Crossing - South Park FALSE
2019-02-01 2019-03-30 Seattle IT WEST MARGINAL WAY SW SPU-DWW S Op Ctr TRUE
2019-03-01 2019-03-30 Seattle IT MARGINAL PL SW SPU-DWW S Op Ctr TRUE
2014-03-31 2019-05-09 SPU 37TH AVE SW Spot Rehab Crews TRUE
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2016-05-27 2019-05-31 SPU SW MORGAN ST Drainage Catch Basins TRUE
2016-06-11 2019-05-01 SPU HARBOR AVE SW Hydrant Replacement - SPU Cost TRUE
2016-11-10 2019-12-31 SPU SW 104TH ST Spot Rehab Crews TRUE
2017-01-13 2020-01-13 SPU PUGET WAY SW Rehab Progr Mangmnt TRUE
2017-01-30 2019-12-31 SPU 31ST AVE SW WW Maintenance Holes TRUE
2017-03-21 2020-03-21 SPU 27TH AVE SW Spot Rehab Crews TRUE
2017-03-21 2020-03-21 SPU 27TH AVE SW Spot Rehab Crews TRUE
2017-06-12 2019-06-12 SPU SW KENYON ST TASK ORDER CONTRACT ? SPOT SEWER TRUE
2017-06-29 2020-06-29 SPU SW AUSTIN ST TASK ORDER CONTRACT ? SPOT SEWER TRUE
2017-07-17 2020-07-31 SPU 41ST AVE SW Drainage Catch Basins TRUE
2017-07-28 2019-12-31 SPU OLSON PL SW Drainage Maintenance Holes TRUE
2017-09-25 2019-04-05 SPU BEACH DR SW DEMAND METERING TRUE
2017-09-30 2019-12-31 SPU 16TH AVE SW WW Maintenance Holes TRUE
2017-10-16 2019-10-16 SPU 8TH AVE SW Rehab Progr Mangmnt TRUE
2017-11-15 2019-12-31 SPU 56TH AVE SW Drainage Maintenance Holes TRUE
2017-11-27 2020-11-27 SPU 45TH AVE SW Rehab Progr Mangmnt TRUE
2017-12-08 2019-05-31 SPU S MONROE ST Drainage Catch Basins TRUE
2017-12-27 2019-12-27 SPU PALM AVE SW Rehab Progr Mangmnt TRUE
2017-12-28 2019-12-28 SPU SW CANADA DR Rehab Progr Mangmnt TRUE
2017-12-29 2019-12-29 SPU SW CANADA DR Spot Rehab Crews TRUE
2018-02-12 2020-02-12 SPU SW CANADA DR Rehab Progr Mangmnt TRUE
2018-02-12 2020-02-12 SPU SW CANADA DR Rehab Progr Mangmnt TRUE
2018-03-05 2019-03-31 SPU SW JUNEAU ST 2017 MOVE SEATTLE- DELRIDGE WAY SW TRUE
2018-03-05 2019-03-31 SPU SW JUNEAU ST 2017 MOVE SEATTLE- DELRIDGE WAY SW TRUE
2018-03-29 2019-03-29 SPU DELRIDGE WAY SW 2017 MOVE SEATTLE- DELRIDGE WAY SW TRUE

2018-04-02 2019-05-23 SPU 2ND AVE N,WARD ST,8TH AVE W,ARBORETUM PL E,3RD AVE N,PROSPECT ST,HOBART AVE SW,WARREN AVE N WM Rehab Package #1 TRUE

2018-04-03 2019-04-03 SPU DELRIDGE WAY SW 2017 MOVE SEATTLE- DELRIDGE WAY SW TRUE
2018-04-30 2019-12-31 SPU OCCIDENTAL AVE S WW Maintenance Holes TRUE
2018-05-31 2019-05-31 SPU 47TH AVE SW Rehab Progr Mangmnt TRUE
2018-05-31 2019-05-31 SPU 47TH AVE SW Rehab Progr Mangmnt TRUE
2018-06-01 2023-12-31 SPU CALIFORNIA AVE SW,45TH AVE SW Fauntleroy Creek Culverts Replacement FALSE
2018-06-15 2019-06-15 SPU SW CHARLESTOWN ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-15 2019-06-15 SPU SW ANDOVER ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU SW GENESEE ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU 35TH AVE SW 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU 35TH AVE SW 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU SW ALASKA ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU 35TH AVE SW 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU 35TH AVE SW 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-18 2019-06-18 SPU SW ANDOVER ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-21 2019-06-21 SPU SW ANDOVER ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-06-21 2019-12-31 SPU S ROSE ST Drainage Catch Basins TRUE
2018-07-05 2019-07-05 SPU 35TH AVE SW Rehab Progr Mangmnt TRUE
2018-08-07 2019-08-07 SPU 35TH AVE SW Rehab Progr Mangmnt TRUE
2018-08-07 2019-08-07 SPU 35TH AVE SW Rehab Progr Mangmnt TRUE
2018-08-07 2019-08-07 SPU 35TH AVE SW Rehab Progr Mangmnt TRUE
2018-08-07 2019-08-07 SPU SW ALASKA ST 2018 MOVE SEATTLE - SW AVALON WAY TRUE
2018-09-01 2019-09-01 SPU CALIFORNIA AVE SW PAVING DESIGN TRUE
2018-09-01 2019-09-01 SPU SW EDMUNDS ST PAVING DESIGN TRUE
2018-09-04 2021-04-22 SPU 2ND AVE S,5TH AVE S,S KENYON ST South Park Development TRUE
2018-09-07 2019-04-05 SPU 37TH AVE SW Distribution Hydrants TRUE
2018-09-14 2019-04-05 SPU S THISTLE ST Distribution Hydrants TRUE
2018-09-21 2019-04-01 SPU 35TH AVE SW 2018 SDOT OPPORTUNISTIC PROGRAM TRUE
2018-10-16 2019-12-31 SPU MARINE VIEW DR SW WW Maintenance Holes TRUE
2018-10-29 2019-04-28 SPU SW BATAAN ST Drainage Maintenance Holes TRUE
2018-11-12 2019-04-01 SPU SW AVALON WAY 2018 SDOT OPPORTUNISTIC PROGRAM TRUE
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2018-12-31 2019-11-29 SPU
ARROYO BEACH PL SW,ALKI AVE SW,SEAVIEW AVE NW,WEST LAURELHURST DR NE,NW BLUE RIDGE DR,S 
DIRECTOR ST,HARBOR AVE SW

PS Airlift Replacement TRUE

2018-12-31 2019-04-01 SPU 25TH AVE SW Sandboxes & Junction Boxes TRUE
2019-01-02 2020-03-26 SPU E LEE ST,13TH AVE SW,45TH AVE W,SW SPOKANE ST PS 2, 72, 73, & 9 Improvements TRUE
2019-02-06 2019-05-10 SPU SW KENYON ST WW Maintenance Holes TRUE

2019-03-01 2021-01-21 SPU 18TH AVE S,E HOWE ST,VINTON CT NW,39TH AVE SW,WELLINGTON AVE,N 42ND ST,NE 42ND ST,SW OTHELLO ST Watermain Rehab Package 2 TRUE

2019-03-10 2019-03-17 SPU 53RD AVE SW System Enhancement Rewls/Small TRUE
2019-03-10 2019-03-17 SPU 53RD AVE SW System Enhancement Rewls/Small TRUE
2019-03-10 2019-03-17 SPU 53RD AVE SW System Enhancement Rewls/Small TRUE
2019-03-11 2019-12-31 SPU 35TH AVE SW SDOT 35th Ave SW SW Alaska-DWW TRUE
2019-03-15 2021-09-01 SPU DELRIDGE WAY SW SDOT Delridge Multimodal-DWW TRUE
2019-04-01 2020-08-31 SPU 35TH AVE SW,SW AVALON WAY SDOT SW Avalon DWW TRUE
2019-04-05 2019-04-07 SPU MARINE VIEW DR SW Drainage Spot Improvements TRUE

2019-12-13 2020-07-08 SPU
47TH AVE S,OCCIDENTAL AVE S,SEOLA BEACH DR SW,FAUNTLEROY WAY SW,S DAKOTA ST,50TH AVE SW,1ST AVE 
NE,LAKE WASHINGTON BLVD S,NW MARKET ST,N 63RD ST

2017 Sewer Lining Large Diameter TRUE

2019-01-21 2019-01-25 Verizon SW BRADFORD ST,SW AVALON WAY
Aerial - RR-STTOWA53-E-F1:3047 SW 
BRADFORD ST

FALSE

2019-03-18 2019-03-29 Verizon DELRIDGE WAY SW
46' Trench - STTMWAHB-E-F1B3A1:9203 
DELRIDGE WAY SW

FALSE

2019-03-25 2019-03-29 Verizon SW GENESEE ST
Trench - STTOWA53-E-F1A1B:4348 SW 
GENESEE ST

FALSE

2019-04-01 2019-04-13 Verizon SW TRENTON ST,35TH AVE SW 2,903' of New Aerial Fiber and Splicing FALSE

2019-04-01 2019-04-13 Verizon SW MYRTLE ST,WEST MARGINAL WAY SW,DETROIT AVE SW
Install 3,919'  of Aerial Fiber and Splicing 
Equipment

FALSE

2019-04-01 2019-04-13 Verizon 3,034' of New Aerial Fiber and Splicing FALSE

2019-04-08 2019-04-26 Verizon 15TH AVE SW
Bore - RR-STTMWAHB-E-F1A1A1:9545 15TH 
AVE SW

FALSE

2019-04-15 2019-04-26 Verizon SW ANDOVER ST
Bore: RR-STTLWAVS-W-F1A1A1:2351 SW 
ANDOVER ST

FALSE

2019-04-16 2019-05-06 Verizon SW KENYON ST,1ST AVE S,DETROIT AVE SW AERIAL @ 8427 1ST AVE SOUTH FALSE

2019-04-22 2019-04-26 Verizon SW BRADFORD ST
31' Trench - RR-STTOWA53-E-F1:3000-3022 
SW Bradford St

FALSE

2019-05-06 2019-05-17 Verizon SW TRENTON ST,35TH AVE SW 2,903' AERIAL 3515 SW TRENTON ST, 98126 FALSE

2019-05-20 2019-05-31 Verizon SW STEVENS ST
Trench - STTOWA53-E-F1A2A2:6081 SW 
STEVENS ST

FALSE

2019-07-01 2019-07-12 Verizon
Bore - RR-STTOWALB-W-F2A1A1A1A1:118-
198 SW Peninsula Pl, Seattle, WA 98106, USA

FALSE

2019-08-19 2019-08-30 Verizon SW ADMIRAL WAY
Trench - STTOWA53-E-F1B:4200 SW ADMIRAL 
WAY

FALSE

2019-08-19 2019-08-30 Verizon SW ORLEANS ST,SW CHARLESTOWN ST,56TH AVE SW
Bore - STTOWA53-E-F1A2:SW SPOKANE ST & 
56TH AVE SW

FALSE

2019-02-19 2020-05-20
Washington State Department of 
Transportation

1ST AV S BR SB
SR 99/Duwamish River Bridges - Special Bridge 
Repair

TRUE

2019-12-02 2020-05-03
Washington State Department of 
Transportation

1ST AV S BR NB
SR 99/NB Duwamish River Bridge - Select Grid 
Deck Replacement

TRUE

2018-08-01 2019-03-29 Wave SW AVALON WAY,35TH AVE SW Trinsic 7426 FALSE

2018-11-24 2019-10-10 Zayo Fiber Solutions 8TH AVE SW,SW CAMBRIDGE ST,6TH AVE SW,SW BARTON ST
Install UG - 10032288 - WHITE CENTER 2 
10032288

TRUE

2019-01-14 2019-02-15 Zayo Fiber Solutions
ZAYO - WEST COAST WIRE & ROPE BUILDING 
SEG 2

TRUE

2019-01-14 2019-02-15 Zayo Fiber Solutions
ZAYO - WEST COAST WIRE & ROPE BUILDING 
SEG 1

TRUE

2019-03-22 2019-04-13 Zayo Fiber Solutions 59TH AVE SW,ALKI AVE SW,SW HANFORD ST,SW ADMIRAL WAY,61ST AVE SW,SW STEVENS ST,49TH AVE SW Aerial - 10092475 - ALKI POINT 10092475 TRUE

2019-05-11 2019-06-08 Zayo Fiber Solutions SW HOLDEN ST Aerial - 10092673?- HOLDEN? 10092673 TRUE
2019-07-24 2019-08-13 Zayo Fiber Solutions 16TH AVE SW,WEST MARGINAL WAY SW,MARGINAL PL SW Trench - 10049039 - PUGET PARK FALSE
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Start Date End Date Agency Name On Street Project Name Funded
2019-10-23 2019-11-30 Zayo Fiber Solutions WEST MARGINAL WAY SW,MARGINAL PL SW,MARGINAL SB PL SW Aerial - 10049039 - PUGET PARK 10049039 TRUE
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