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Start Date End Date Agency Name On Street Project Name Funded
2018-12-03 2019-03-04 ATT 510 5TH AVE S SEATTLE, WA FALSE
2019-01-20 2019-02-03 ATT AIRPORT WAY S DTSEA_049 TRUE
2019-06-18 2019-07-02 ATT 1ST AVE S DTSEA_011 TRUE
2019-06-18 2019-07-02 ATT 4TH AVE S DTSEA_035 TRUE
2019-06-18 2019-07-02 ATT 1ST AVE S DTSEA_020 TRUE
2018-10-29 2019-01-27 Century Link PADILLA PL S Remo Pole @ 80S Orcas St FALSE

2018-11-14 2019-02-12 Century Link BEACON AVE S REMO POLE @ 7300 Beacon Ave S -  N.346364 FALSE

2018-11-14 2019-02-12 Century Link RENTON AVE S Remo Pole @ 8602 Renton Ave S - N.346364 FALSE

2018-11-26 2019-02-24 Century Link SPEAR PL S Remo Pole @ 9205 Spear Pl S FALSE
2018-11-27 2019-02-25 Century Link 51ST AVE S Remo Poles @ 10034 51st Ave S FALSE
2018-12-04 2019-03-04 Century Link ALASKAN WY VI NB Remo Poles @ 3660 East Marginal Way S FALSE
2019-02-14 2019-05-14 Century Link S WILLOW ST Remo Pole and ADA @ 6822 52nd Ave S FALSE
2019-02-15 2019-05-15 Century Link S HANFORD ST,16TH AVE S REMO POLE & ADA @ 1425 S Hanford St FALSE
2019-03-18 2019-06-16 Century Link 15TH AVE S Remo Poles @ 3017 15th Ave S FALSE
2016-03-01 2019-04-15 Comcast MAYNARD AVE S,6TH AVE S,S ORCAS ST,S LUCILE ST,1ST AVE S,S MICHIGAN ST,S FINDLAY ST QSECMAPS_SW202404E (195308) TRUE

2017-12-13 2019-08-31 Comcast
37TH AVE S,31ST AVE S,31ST AVE,E TERRACE ST,WETMORE AVE S,S BYRON ST,E UNION ST,S HANFORD ST,LETITIA 
AVE S,S OREGON ST,30TH AVE S,E SPRUCE ST,S MCCLELLAN ST,33RD AVE,32ND AVE

SOUTH SEATTLE TO MADISON PARK TRUE

2018-03-29 2019-01-31 Comcast S MCCLELLAN ST,S DAKOTA ST,34TH AVE S,S HANFORD ST,25TH AVE S,HARRIS PL S,S WALDEN ST,RENTON AVE S 206634 - Additional Run .12 to .16 FALSE

2018-05-21 2019-02-27 Comcast CORSON AVE S JT273666 TRUE

2018-07-09 2019-06-29 Comcast S JACKSON ST
COMCAST - 273964 - 207 NODES - SEG 1 
ROUTE 2

FALSE

2018-07-16 2019-05-30 Comcast S JACKSON ST,12TH AVE S
COMCAST - 273964 - 207 NODES - SEG 1 
ROUTE 3

FALSE

2018-07-31 2019-01-31 Comcast MOUNT ADAMS PL S JT 524026 TRUE
2018-08-06 2019-12-21 Comcast S WELLER ST COMCAST - 273963 - 206 NODES - SEG 9 FALSE
2018-08-27 2019-04-30 Comcast COMCAST - 5930 6TH AVE S - 282501 TRUE
2018-08-28 2019-02-28 Comcast S SPENCER ST JT#587504 TRUE

2018-10-01 2019-07-31 Comcast
COMCAST - MIMI BAKERY - 4809 BEACON AVE 
S - JOB#272084

TRUE

2018-11-12 2019-04-30 Comcast ELLIS AVE S COMCAST - 6736 ELLIS AVE S - 280897 TRUE

2018-12-10 2019-06-15 Comcast
COMCAST - TROPHY CUPCAKES AND PARTY 
LLC - 293276

TRUE

2018-12-17 2019-01-10 Comcast 4TH AVE S
COMCAST - HOLLANDER SLEEP - 1736 4TH AVE 
S - 286913

FALSE

2019-01-07 2019-02-08 Comcast COMCAST - 282918 - TICKETMASTER FALSE
2019-01-07 2019-01-07 Comcast MOUNT ST HELENS PL S JT#171620 TRUE
2019-01-07 2019-01-07 Comcast 33RD AVE S JT#134943 TRUE
2019-01-07 2019-01-07 Comcast 18TH AVE S JT#170081 TRUE
2019-01-07 2019-01-07 Comcast BELLA VISTA AVE S JT# 146576 TRUE
2019-01-08 2019-03-30 Comcast S HAZEL ST,53RD AVE S,S LEO ST,55TH AVE S,51ST AVE S 290994 SS17 FALSE
2019-01-21 2019-04-22 Comcast 279210-SE52XC033 FALSE
2019-01-21 2019-04-21 Comcast 281689-SE03XC459 FALSE
2019-01-21 2019-04-22 Comcast 281769-SE98XC113 FALSE
2019-01-21 2019-02-10 Comcast 298857.SS02.TR FALSE
2019-01-27 2019-04-21 Comcast 279191-SE52XC087 FALSE

2019-01-31 2019-03-31 Comcast COMCAST - MASTERCREAFTMETA - 286075 TRUE

2019-02-04 2019-02-18 Comcast COMCAST - DT25A NEW NODE DT97 - 283364 TRUE

2019-02-11 2019-02-25 Comcast COMCAST 6601 ELLIS AVE S - 282216 TRUE
2019-02-11 2019-03-03 Comcast 298397.SS07.TC FALSE
2019-02-12 2019-03-04 Comcast 298858.SS05.TC FALSE
2019-02-12 2019-03-04 Comcast 296466.SS19.TC FALSE
2019-02-18 2019-03-18 Comcast COMCAST - SE96XC005 - 280133 TRUE
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2019-02-18 2019-03-11 Comcast 1ST AVE S
COMCAST - BULLSEYE TELCOM CHEVRON - 
302332

TRUE

2019-02-18 2019-03-11 Comcast 297534.SS08.PH FALSE
2019-02-21 2019-03-13 Comcast 296467.SS11.TC FALSE

2019-02-25 2019-03-25 Comcast LETITIA AVE S
COMCAST - SS06 - OBO AUTO SALES LLC - 
288933

TRUE

2019-02-25 2019-05-25 Comcast COMCAST - 4315 7TH AVE S - 297446 TRUE

2019-02-25 2019-03-25 Comcast COMCAST - GT04 ROSICHELLI DESIGN - 307808 TRUE

2019-02-25 2019-03-17 Comcast 296466.SS19.TC1 FALSE
2019-02-25 2019-03-17 Comcast 295167.SS23.TC1 FALSE
2019-02-25 2019-03-17 Comcast 288453.SS24.TC FALSE
2019-02-26 2019-03-09 Comcast S WELLER ST COMCAST - 273964 - 207 NODES - SEG 12 FALSE
2019-02-28 2019-03-20 Comcast 206634.3_TC FALSE
2019-03-04 2019-04-04 Comcast 4TH AVE S COMCAST - US BANK STRATEGIC - 294079 TRUE

2019-03-04 2019-04-04 Comcast RAINIER AVE S
COMCAST - THRESHOLD COMMUNICATIONS - 
298005

TRUE

2019-03-04 2019-03-15 Comcast COMCAST - GT02CD REBALANCE - 294528 TRUE

2019-03-04 2019-04-04 Comcast
COMCAST - INGERSOLL RAND COMPANY - 
306939

TRUE

2019-03-04 2019-03-24 Comcast 295167.SS23.TC2 FALSE
2019-03-04 2019-03-04 Comcast 31ST AVE S JT#340095 TRUE
2019-03-04 2019-03-04 Comcast 18TH AVE S JT#304611 TRUE
2019-03-11 2019-06-10 Comcast S HORTON ST,M L KING JR WAY S,S WALDEN ST 281736-SE63XC309 TRUE
2019-03-11 2019-03-31 Comcast COMCAST - SE80XC030 - 299758 TRUE
2019-03-25 2019-04-14 Comcast 298230.SS03.1 FALSE
2019-03-25 2019-04-14 Comcast 296466.SS19.2 FALSE
2019-03-25 2019-04-25 Comcast 52ND AVE S COMCAST - HUGHES ALBERTSONS - 312237 TRUE
2019-03-26 2019-03-26 Comcast S KING ST GENEX SERVICES INC._EPL_401 2ND AVE S TRUE
2019-03-31 2019-06-30 Comcast COMCAST - ROTO ROOTER - 300664 TRUE
2019-04-01 2019-06-07 Comcast COMCAST - 277697 - 212 NODES - SEG 14 FALSE
2019-04-01 2019-04-30 Comcast COMCAST - 615 S HOLGATE ST - 287051 TRUE
2019-04-01 2019-04-01 Comcast 48TH AVE S JT#393422 TRUE
2019-04-15 2019-11-29 Comcast COMCAST - 277697 - 212 NODES SEG 23 FALSE
2019-04-22 2019-12-13 Comcast COMCAST - 277697 - 212 NODES SEG 22 FALSE
2019-05-06 2019-06-30 Comcast 1ST AVE S COMCAST - DSR-BANNER BANK - 314063 TRUE
2019-05-07 2019-08-06 Comcast 281736-SE63XC309-EXCAVATION FALSE
2019-05-28 2019-08-27 Comcast 312549-M3 MESSENGER FALSE
2019-06-04 2019-09-03 Comcast 310730-JOHNSON BARROW FALSE

2019-08-19 2019-11-22 Comcast
HORIZON - 297986 - MID MOUNTAIN 
MATERIALS

FALSE

2018-04-23 2019-04-23 Crown Castle TMOSE-239 TRUE
2018-06-30 2019-02-28 Crown Castle 1ST AVE S American Life Fiber construction TRUE
2019-01-14 2019-02-22 Crown Castle S JACKSON ST TMOSE-291 TRUE
2019-01-28 2019-02-22 Crown Castle E YESLER WAY TMOSE-290 TRUE
2019-02-04 2019-02-22 Crown Castle S KING ST,8TH AVE S TMOSE-156 TRUE
2019-02-04 2019-02-22 Crown Castle 4TH AVE S,S HOLGATE ST TMOSE-160-243 TRUE
2019-02-11 2019-03-11 Crown Castle 6TH AVE S,MAYNARD AVE S TMOSE-246 TRUE
2019-02-18 2019-04-23 Crown Castle AIRPORT WAY S,S PLUMMER ST TMOSE-161 (UG) TRUE
2019-02-25 2019-03-15 Crown Castle 1ST AVE S TMOSE-061-062 TRUE
2019-03-01 2019-04-01 Crown Castle 6TH AVE S TMOSE-242 TRUE
2019-03-04 2019-04-05 Crown Castle 7TH AVE S TMOSE-155 TRUE
2019-03-06 2019-04-06 Crown Castle 6TH AVE S,S WASHINGTON ST TMOSE-248 TRUE
2019-03-11 2019-04-11 Crown Castle 3RD AVE S,S WASHINGTON ST TMOSE-250 TRUE
2019-03-11 2019-06-07 Crown Castle S KING ST TMOSE-265 TRUE
2019-03-11 2019-04-11 Crown Castle S MAIN ST,2ND AVE S TMOSE-296 TRUE
2019-03-25 2019-04-26 Crown Castle 4TH AVE S,SEATTLE BLVD S TMOSE-057 TRUE
2019-03-25 2019-04-27 Crown Castle TMOSE-058 TRUE
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2019-03-25 2019-04-26 Crown Castle TMOSE-158 TRUE
2019-05-06 2019-05-31 Crown Castle 6TH AVE S,S WELLER ST TMOSE-244-245 TRUE
2019-05-06 2019-05-31 Crown Castle S MAIN ST TMOSE-055 TRUE
2019-05-06 2019-05-31 Crown Castle 6TH AVE S TMOSE-157 TRUE
2019-05-06 2019-05-24 Crown Castle 3RD AVE S TMOSE-251 TRUE
2019-06-10 2019-07-12 Crown Castle TMOSE-237 TRUE
2019-06-10 2019-06-28 Crown Castle 6TH AVE S TMOSE-247 TRUE
2019-06-10 2019-06-28 Crown Castle 6TH AVE S,S DEARBORN ST,MAYNARD AVE S TMOSE-240 TRUE
2019-06-17 2019-07-17 Crown Castle 6TH AVE S TMOSE-159 EXTENSION TRUE
2019-06-17 2019-07-17 Crown Castle S MAIN ST TMOSE-055 RELO TRUE
2019-06-24 2019-07-26 Crown Castle OCCIDENTAL AVE S TMOSE-238 TRUE
2019-06-24 2019-07-26 Crown Castle S ROYAL BROUGHAM WAY TMOSE-259 TRUE
2019-07-01 2019-08-02 Crown Castle EDGAR MARTINEZ DR S TMOSE-059 TRUE
2019-07-08 2019-08-07 Crown Castle TMOSE-239 RELO TRUE
2019-07-08 2019-07-26 Crown Castle S LANE ST TMOSE-242 REROUTE TRUE
2019-09-30 2019-10-25 Crown Castle 12TH AVE S,S KING ST TMOSE-156-291 TRUE
2019-10-07 2019-11-15 Crown Castle S JACKSON ST,12TH AVE S,S KING ST TMOSE-156-291 - Phase 2 - Segment 4B TRUE

2017-09-01 2020-04-01 Department of Parks and Recreation RENTON AVE S
Major Projects Challenge Fund: Kubota 
Gardens K720302

TRUE

2018-05-01 2020-12-31 Department of Parks and Recreation Hing Hay Comfort Station Renovation TRUE

2018-06-01 2019-03-01 Department of Parks and Recreation 13TH AVE S
Cleveland High School Playfield Renovation  
2018

TRUE

2018-08-01 2019-02-28 Department of Parks and Recreation LAKE WASHINGTON BLVD S Seward Park Torii Gate TRUE

2018-09-01 2019-12-30 Department of Parks and Recreation S BRANDON ST Play Area Renovations - Dearborn K732403 FALSE

2018-09-01 2019-03-01 Department of Parks and Recreation
Comfort Station and Shelterhouse 
Renovations - Seward Park South

TRUE

2018-12-01 2019-12-01 Department of Parks and Recreation Jefferson Golf Course Renovation FALSE
2018-12-04 2019-03-30 Department of Parks and Recreation Danny Woo Garden Improvements TRUE

2019-04-01 2019-12-31 Department of Parks and Recreation
Georgetown Playfield Turf Replacement 
K732456

FALSE

2019-04-01 2021-04-01 Department of Parks and Recreation CORSON AVE S
Maple Wood PF Athletic Field Renovation 
K730300

FALSE

2019-04-01 2019-10-08 Department of Parks and Recreation Brighton PF Ballfield Renovation TRUE

2019-04-01 2019-10-01 Department of Parks and Recreation
Mt Baker Park Bathhouse Renovation/ADA 
Upgrade

TRUE

2019-04-01 2019-12-31 Department of Parks and Recreation Play Area Renovations - Lakewood Playground TRUE

2019-04-01 2020-02-29 Department of Parks and Recreation Pavement Restoration Program - Seward Park TRUE

2019-05-01 2020-04-07 Department of Parks and Recreation BEACON AVE S Community Center Renovation-Jefferson FALSE

2017-01-01 2022-03-21 King County - Metro Natural Resources 4TH AVE S,EAST MARGINAL WAY S,S MICHIGAN ST Georgetown Wet Weather Treatment Station TRUE

2018-07-10 2021-11-13 King County - Metro Transportation RAINIER AVE S Rainier Vision Zero Trolley Modifications TRUE
2016-06-01 2020-06-01 Private Development OCCIDENTAL AVE S,RAILROAD WAY S 589 OCCIDENTAL AVE S TRUE
2017-02-01 2020-01-15 Private Development BOREN AVE S 125 BOREN AVE S TRUE
2017-08-01 2019-06-30 Private Development BROADWAY 120 BROADWAY TRUE
2017-12-03 2022-12-31 Private Development 4TH AVE S,EAST MARGINAL WAY S,S MICHIGAN ST 6185 4TH AVE S TRUE
2018-03-01 2020-12-31 Private Development 1ST AVE S 421 1ST AVE S TRUE
2018-03-06 2020-03-06 Private Development 4TH AVE S,S ORCAS ST,5TH AVE S 404 S ORCAS ST TRUE
2018-03-12 2020-03-12 Private Development 37TH AVE S,S ROSE ST,S KENYON ST,39TH AVE S 3701 S KENYON ST TRUE
2018-06-01 2023-01-01 Private Development SEATTLE BLVD S,RAINIER AVE S,S DEAN ST,23RD AVE S,5TH AVE S,I90 WB,S DEARBORN ST 1496 RAINIER AVE S TRUE
2019-01-04 2019-04-10 Private Development S WEBSTER ST 7520 43RD AVE S TRUE
2019-01-23 2019-04-23 Private Development CLAREMONT AVE S 3219 CLAREMONT AVE S TRUE
2019-01-24 2019-04-24 Private Development RAINIER AVE S 4825 RAINIER AVE S TRUE
2019-02-01 2019-08-02 Private Development 16TH AVE S 1334 16TH AVE S TRUE
2019-02-22 2019-08-22 Private Development 5TH AVE S 315 5TH AVE S TRUE
2019-02-22 2019-08-23 Private Development 39TH AVE S 8602 39TH AVE S TRUE
2019-02-22 2019-08-23 Private Development 39TH AVE S 8609 39TH AVE S TRUE
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2019-03-01 2020-03-01 Private Development S MAIN ST 442 S MAIN ST TRUE
2019-03-05 2019-09-05 Private Development 4TH AVE S 6111 4TH AVE S TRUE
2019-03-20 2019-09-20 Private Development 31ST AVE S 6310 31ST AVE S TRUE
2019-04-03 2019-10-03 Private Development S BYRON ST 2910 S BYRON ST TRUE
2019-04-09 2019-07-09 Private Development 35TH AVE S 6106 35TH AVE S TRUE
2019-04-12 2019-07-12 Private Development 1ST AVE S 2918 1ST AVE S TRUE
2019-04-24 2019-07-24 Private Development S FINDLAY ST 3613 S FINDLAY ST TRUE
2019-05-01 2019-08-01 Private Development 17TH AVE S 1755 17TH AVE S TRUE
2019-05-08 2019-08-08 Private Development 15TH AVE S 1913 15TH AVE S TRUE
2019-05-17 2019-08-17 Private Development 37TH AVE S 5727 37TH AVE S TRUE
2019-05-22 2019-08-22 Private Development S DAWSON ST 3727 S DAWSON ST TRUE
2019-06-01 2022-01-01 Private Development 22ND AVE S 1911 22ND AVE S TRUE
2019-06-18 2019-12-18 Private Development 29TH AVE S 2521 29TH AVE S TRUE
2019-06-26 2019-12-26 Private Development RAINIER AVE S 5201 RAINIER AVE S TRUE
2019-07-01 2020-01-01 Private Development S HANFORD ST,RAINIER AVE S 2870 S HANFORD ST TRUE
2019-07-01 2020-02-06 Private Development 32ND AVE S 4735 32ND AVE S TRUE
2019-07-05 2019-10-05 Private Development M L KING JR WAY S 5022 M L KING JR WAY S TRUE
2019-07-10 2020-01-10 Private Development S OTHELLO ST 3939 S OTHELLO ST TRUE
2019-08-28 2019-11-28 Private Development 14TH AVE S 1766 14TH AVE S TRUE
2019-09-01 2019-12-01 Private Development S GRAND ST,S HOLGATE ST,21ST AVE S,RAINIER AVE S 1801 RAINIER AVE S TRUE
2019-09-11 2019-12-11 Private Development S BOND ST 4755 S BOND ST TRUE
2019-09-11 2019-12-11 Private Development COURTLAND PL S 3624 COURTLAND PL S TRUE
2019-09-14 2019-12-14 Private Development CORSON AVE S 5118 CORSON AVE S TRUE
2019-09-18 2019-12-18 Private Development 36TH AVE S 5949 36TH AVE S TRUE
2019-10-05 2020-01-05 Private Development RAINIER AVE S 6211 RAINIER AVE S TRUE
2019-10-08 2020-01-08 Private Development RAINIER AVE S 3235 RAINIER AVE S TRUE
2019-10-10 2020-01-10 Private Development 35TH AVE S 6115 35TH AVE S TRUE
2019-10-23 2020-01-23 Private Development RENTON AVE S 5200 RENTON AVE S TRUE
2019-10-26 2020-01-26 Private Development 29TH AVE S 2541 29TH AVE S TRUE
2019-10-26 2020-01-26 Private Development 10TH AVE S 819 S WASHINGTON ST TRUE
2019-10-30 2020-01-30 Private Development S HORTON ST 65 S HORTON ST TRUE
2019-11-06 2020-02-06 Private Development M L KING JR WAY S 7350 M L KING JR WAY S TRUE
2019-12-11 2020-03-11 Private Development 13TH AVE S 2354 13TH AVE S TRUE
2019-12-11 2020-03-11 Private Development S FARRAR ST 3948 S FARRAR ST TRUE
2019-12-14 2020-03-14 Private Development 10TH AVE S 110 10TH AVE S TRUE
2019-12-18 2020-06-18 Private Development 36TH AVE S 5940 36TH AVE S TRUE
2019-12-18 2020-03-18 Private Development 14TH AVE S 2212 14TH AVE S TRUE
2019-12-18 2020-03-18 Private Development S ROSE ST 5002 S ROSE ST TRUE
2019-12-18 2020-03-18 Private Development 46TH AVE S 4814 46TH AVE S TRUE
2019-12-21 2020-03-21 Private Development 51ST AVE S 9666 51ST AVE S TRUE
2018-12-18 2019-01-29 Puget Sound Energy BEACON AVE S,S BOND ST DuPont Segment 1807 109105586 TRUE
2019-04-01 2019-04-12 Puget Sound Energy 669 S King St, Seattle 98104 TRUE
2019-04-01 2019-04-13 Puget Sound Energy Gas Main and Service Stub Install FALSE

2019-06-03 2019-10-31 Puget Sound Energy S MYRTLE ST,S GARDEN ST,RAINIER AVE S,S AUSTIN ST
7330 Rainier Ave S - 2018 PRP DuPont Pipe 
Replacement

TRUE

2019-07-08 2019-09-10 Puget Sound Energy S PERRY ST,WATERS AVE S DuPont Segment 1785 109105575 TRUE
2015-01-01 2035-12-31 SDOT CPRS & PDD RENTON AVE S PMP School Safety TC367170 FALSE
2016-01-01 2020-12-31 SDOT CPRS & PDD 35TH AVE S Potential Ramps TC323140 FALSE
2016-01-01 2035-12-31 SDOT CPRS & PDD S HANFORD ST Potential Ramps TC323140 FALSE
2018-02-01 2020-08-29 SDOT CPRS & PDD RAINIER AVE S Rainier VZ Phase 2 TC367520-11 TRUE
2018-03-30 2019-03-01 SDOT CPRS & PDD S JACKSON ST 5th and Jackson Ped Improvements FALSE

2018-04-03 2020-02-11 SDOT CPRS & PDD
4TH AVE S,OCCIDENTAL AVE S,S FOREST ST,S HORTON ST,S STACY ST,S LANDER ST,3RD AVE S,S HANFORD ST,1ST 
AVE S,S SPOKANE ST,S HOLGATE ST

S Lander St Grade Separation - S Lander St 
Grade Separation

TRUE

2018-05-14 2019-06-28 SDOT CPRS & PDD 23RD AVE S 23rd Ave Corridor - Phase 2 TRUE
2018-06-30 2019-06-30 SDOT CPRS & PDD CORNELL AVE S Lakeridge 74th Ave S Walkway TRUE

2018-07-01 2019-03-31 SDOT CPRS & PDD S COLUMBIAN WAY
S Columbian Way - Western Segment (PBL 
Project)

TRUE
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2018-07-09 2019-07-31 SDOT CPRS & PDD S ALASKA ST,S COLUMBIAN WAY
AAC - S Columbian Way/S Alaska St (2018 AAC 
Package 3)

TRUE

2018-07-09 2019-07-31 SDOT CPRS & PDD
S MAYFLOWER ST,WILSON AVE S,52ND AVE S,S ORCAS ST,S HAWTHORN RD,S GRAHAM ST,S LUCILE ST,S UPLAND 
RD,55TH AVE S,51ST AVE S,S BRANDON ST,S DAWSON ST,S FINDLAY ST

AAC - Wilson Ave S (2018 AAC Package 3) TRUE

2018-07-09 2019-07-31 SDOT CPRS & PDD S OTHELLO ST,S MYRTLE ST,S MYRTLE PL,SWIFT AVE S
AAC - Swift/Myrtle/Othello (2018 AAC Package 
3)

TRUE

2018-08-01 2019-07-31 SDOT CPRS & PDD 1ST AVE S,S MICHIGAN ST Bridge Safety Analysis - 1st Ave S Bridge FALSE

2018-08-01 2020-12-31 SDOT CPRS & PDD 12TH AVE S,S WELLER ST
Merged with 58852 Vision Zero 12th Ave S 
(old was Bridge Safety Analysis - Jose Rizal 
Bridge North)

FALSE

2018-08-01 2019-09-30 SDOT CPRS & PDD S CHARLES ST
Merged with 58850 Vision Zero 12th Ave S 
(old-Bridge Safety Analysis - Jose Rizal Bridge 
South)

FALSE

2018-08-02 2019-06-28 SDOT CPRS & PDD S DEARBORN ST AAC - S Dearborn St TRUE
2018-10-01 2019-06-30 SDOT CPRS & PDD S DAKOTA ST,16TH AVE S Asa Mercer MS Improvements FALSE

2018-11-01 2019-03-31 SDOT CPRS & PDD S HENDERSON ST 2019 Rainier & Henderson Floating Ped Bulbs TRUE

2018-12-03 2019-03-01 SDOT CPRS & PDD E DENNY WAY,CLAY ST,SW ROXBURY ST,E COLUMBIA ST,S GRAHAM ST,BEACON AVE S,35TH AVE SW
Vision Zero - 2017 Spot Improvements - 
Contract 2

TRUE

2018-12-11 2019-06-18 SDOT CPRS & PDD SEATTLE BLVD S Bridge Painting - Seattle Blvd S Bridge TRUE

2018-12-31 2019-03-31 SDOT CPRS & PDD BEACON AVE S 2018 Wing Luke Curb Ramps & Speed Cushion TRUE

2019-01-01 2020-12-31 SDOT CPRS & PDD 12TH AVE,12TH AVE E Vision Zero - 12th Ave E TC367520-2 TRUE

2019-01-01 2019-12-31 SDOT CPRS & PDD S MORGAN ST,S WARSAW ST
Trails Upgrade Plan: Beacon Ave Path/NGW 
Connectivity

FALSE

2019-01-01 2020-12-31 SDOT CPRS & PDD 12TH AVE S Merged with 58850 - Vision Zero 12th Ave S TRUE

2019-01-01 2019-12-31 SDOT CPRS & PDD S HENDERSON ST,RAINIER AVE S,SEWARD PARK AVE S S Henderson St/Seward Park Ave S Bike Lane TRUE

2019-01-01 2019-06-30 SDOT CPRS & PDD 14TH AVE S
Relocate 20mph beacon to south of S Hill St on 
14th Ave S

TRUE

2019-01-01 2019-12-31 SDOT CPRS & PDD 30TH AVE S 30th Ave S Walkway TRUE
2019-01-01 2019-06-30 SDOT CPRS & PDD S GRAHAM ST 32nd Ave S and S Graham St Ramps TRUE
2019-01-07 2019-08-23 SDOT CPRS & PDD AIRPORT WAY S Bridge Painting - Airport Way over Argo TRUE
2019-02-01 2019-06-30 SDOT CPRS & PDD BEACON AVE S Rainier View ES Walkway TRUE
2019-02-01 2019-06-30 SDOT CPRS & PDD S KENYON ST S Kenyon St Walkway Improvement TRUE

2019-02-01 2019-09-30 SDOT CPRS & PDD S Henderson St and Chief Sealth Trail  RRFB TRUE

2019-03-01 2019-09-03 SDOT CPRS & PDD 2ND AV ET S,6TH AVE S One Center City - South End Connection PBL TRUE

2019-03-01 2020-08-31 SDOT CPRS & PDD Emerson Elementary School Curb Bulbs TRUE

2019-03-01 2019-08-18 SDOT CPRS & PDD S CLOVERDALE ST,SW HOLDEN ST,S ORCAS ST 2019 SRTS Flashing Beacons - South Package TRUE

2019-03-01 2019-08-18 SDOT CPRS & PDD S HENDERSON ST,SEWARD PARK AVE S,RAINIER AVE S 2019 SRTS Flashing Beacons - S Henderson St TRUE

2019-03-01 2019-09-30 SDOT CPRS & PDD Beacon Ave S and S Juneau St Ramps TRUE

2019-03-01 2019-12-31 SDOT CPRS & PDD Beacon Ave S and S Ferdinand St Curb Ramps TRUE

2019-03-14 2019-03-21 SDOT CPRS & PDD
BSRP/BRRP:  4th Ave S over Argo RR Bridge 
Project

TRUE

2019-04-01 2019-10-31 SDOT CPRS & PDD Beacon Ave S and S Holly St Ramps TRUE
2019-04-01 2019-10-31 SDOT CPRS & PDD Maynard Ave S and S Charles St Ramps TRUE
2019-04-02 2019-12-28 SDOT CPRS & PDD RAINIER AVE S HAZARD MITIGATION-LANDSLIDE TRUE

2019-04-30 2019-12-31 SDOT CPRS & PDD
S KENYON WAY,RAINIER AVE S,S KENYON ST,SEWARD PARK AVE S,BEACON AVE S,M L KING JR WAY S,39TH AVE 
S,RENTON AVE S

NGW - S Kenyon St Neighborhood Greenway FALSE

2019-05-01 2020-08-31 SDOT CPRS & PDD S PILGRIM ST Emerson Elementary Curb Ramps TRUE
2019-05-01 2019-11-30 SDOT CPRS & PDD Beacon Ave S and S Bennett St Ramps TRUE

2019-06-01 2019-10-31 SDOT CPRS & PDD 5TH AVE S
IDS Hub Bus Stop Improvement - Replace 
Concrete Panels

FALSE
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2019-06-01 2019-11-30 SDOT CPRS & PDD 2ND AV ET S,S JACKSON ST Jackson & 2nd Crosswalk & Curbramps FALSE
2019-06-01 2019-11-30 SDOT CPRS & PDD S JACKSON ST Bulbout on NE corner of 3rd & Jackson FALSE

2019-06-01 2019-11-30 SDOT CPRS & PDD 5TH AVE S
Reconstruct 150 sidewalk along east side 5th 
Ave

FALSE

2019-06-01 2019-12-31 SDOT CPRS & PDD S WEBSTER ST S Webster St Low-Cost Walkway TRUE
2019-06-01 2019-12-31 SDOT CPRS & PDD BEACON AVE S Bacon Ave S and S Stevens St Curb Bulb TRUE
2019-06-01 2020-12-31 SDOT CPRS & PDD S MEAD ST,RENTON AVE S Renton Ave S Walkway FALSE

2019-06-17 2019-12-09 SDOT CPRS & PDD RAINIER AVE S,S GRAHAM ST
New Sidewalks - 2019 Safe Routes to School - 
Federal (Rainier Ave S and S Graham St)

TRUE

2019-07-01 2023-06-30 SDOT CPRS & PDD
ELLIOTT AVE,ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,BLANCHARD ST,LENORA ST,WESTERN AVE,YESLER 
WAY,SENECA ST,ALASKAN E RDWY WAY

Alaskan Way Main Corridor TRUE

2019-07-01 2019-08-31 SDOT CPRS & PDD 5TH AVE S
IDS Hub Bus Stop - Wood Pole Relocation to 
back of sidewalk

FALSE

2019-08-01 2019-11-25 SDOT CPRS & PDD 18TH AVE S,MAYNARD AVE S,RAINIER AVE S,16TH AVE S,6TH AVE S,5TH AVE S,7TH AVE S,10TH AVE S,S KING ST
BMP - Neighborhood Greenway Projects - 
BMP - S King St NGW

TRUE

2019-08-01 2019-12-31 SDOT CPRS & PDD S JACKSON ST
IDS Hub Sidewalk Expansion for Sounder 
Station

FALSE

2019-08-01 2020-08-31 SDOT CPRS & PDD 13TH AVE S Cleveland HS Low Cost Walkway TRUE
2019-10-01 2019-10-31 SDOT CPRS & PDD S HOLLY ST S Holly St Intersection Improvements TRUE
2019-10-01 2019-10-31 SDOT CPRS & PDD RAINIER AVE S Rainier Ave S Phase II Spot Improvements TRUE
2017-06-21 2019-12-20 SDOT Maintenance Operations 6TH AVE S 2016 AMM - 6th Ave S TRUE

2017-06-21 2019-10-12 SDOT Maintenance Operations S CLOVERDALE ST
AMM HMA S Cloverdale St_Renton Ave to 
47th

TRUE

2017-06-21 2019-12-20 SDOT Maintenance Operations 4TH AVE S 2017-AMM PCC 4TH AVE S TRUE
2017-06-21 2019-10-11 SDOT Maintenance Operations 15TH AVE S AMM HMA 15th Ave S_Hinds to Hanford TRUE
2018-01-02 2019-12-20 SDOT Maintenance Operations S LANDER ST AMM HMA S Lander St_8th to RR tracks FALSE

2018-01-02 2019-10-12 SDOT Maintenance Operations WATERS AVE S AMM HMA Waters Ave S_Keppler to Redwing TRUE

2018-04-04 2019-12-20 SDOT Maintenance Operations WATERS AVE S
AMM HMA Waters Ave S_62nd Ave S to S 
Keppler St

TRUE

2019-01-01 2019-12-31 SDOT Maintenance Operations S CLOVERDALE ST 2019 AMM - Curb Ramps TRUE
2019-01-01 2019-12-31 SDOT Maintenance Operations BEACON AVE S AMM Beacon Ave S_Walker to 11th TRUE

2019-01-01 2019-12-21 SDOT Maintenance Operations S ORCAS ST
AMM HMA S Orcas St_48th Ave S to 51st Ave 
S

TRUE

2019-01-01 2019-12-20 SDOT Maintenance Operations CARLETON AVE S
NASRR HMA Carleton Ave S_6640 Carleton 
Ave S to S Warsaw sT

TRUE

2019-01-01 2019-12-31 SDOT Maintenance Operations S PERRY ST 2019 AMM Curb Ramps FALSE
2019-01-01 2019-12-31 SDOT Maintenance Operations S WINTHROP ST,15TH AVE S 2019 AMM Curb Ramps FALSE
2019-01-01 2019-12-31 SDOT Maintenance Operations 51ST AVE S,S ORCAS ST 2019 AMM Curb Ramps FALSE
2019-03-05 2019-03-29 SDOT Maintenance Operations MAYNARD AVE S,S WELLER ST 2018 CID GW Microsurfacing Curb Ramps FALSE
2018-04-03 2019-04-01 SDOT PCCO S KING ST,7TH AVE S 669 S King St FALSE
2019-04-01 2019-07-30 SDOT PCCO S INDUSTRIAL WAY,6TH AVE S,S DAKOTA ST 4001 6th Ave Side Sewer FALSE
2019-02-20 2020-12-31 SDOT Transit and Mobility 15TH AVE S Northbound 15th Ave and S Dakota TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility S DAWSON ST Northbound 15th Ave S and S Dawson Street TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility 15TH AVE S
Northbound 15th Ave S and S Angeline Rear 
Door Pad

TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility S OREGON ST
Northbound 15th Ave S and S Oregon Rear 
Door Pad

TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility 15TH AVE S
Southbound 15th Ave S and S Hanford Rear 
Door Pad

TRUE

2019-02-20 2020-12-31 SDOT Transit and Mobility 15TH AVE S
Southbound 15th Ave S and S Stevens Rear 
Door Pad

TRUE

2019-10-01 2021-07-30 SDOT Transit and Mobility 23RD AVE S Route 48 Electrification - 23rd Ave FALSE
2017-01-01 2019-03-31 SDOT Transportation Operations 2017 NPSF TC365770-41 TRUE
2018-01-01 2019-06-30 SDOT Transportation Operations 10TH AVE S 10th Ave S & S Jackson St Full Signal TRUE
2018-09-17 2019-02-28 SDOT Transportation Operations 15th Ave S & S Dakota St - Signal Upgrade TRUE
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2019-01-01 2019-12-31 SDOT Transportation Operations BEACON AVE S YVYC 2019 - Beacon Ave S Jefferson Park RRFB TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations 4TH AVE S YVYC 2019 - 4th Ave S Walkway improvements TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations RAINIER AVE S
YVYC 2019 - Rainer Ave S Rainier Beach 
sidewalk maintenance

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations S HOLLY ST
YVYC 2019 - Rainier Ave S & S Holly St signal 
upgrades

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations S MORGAN ST
YVYC 2019 - 33rd Ave S & S Morgan St traffic 
circle

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations 33RD AVE S
YVYC 2019 - 33rd Ave S pedestrian 
improvements

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations S JACKSON ST
YVYC 2019 - 12th Ave S & S Jackson St 
pedestrian light

TRUE

2019-01-01 2019-12-31 SDOT Transportation Operations S GENESEE ST,29TH AVE S YVYC 2019 - S Genesee St public space TRUE
2018-01-01 2019-05-31 Seattle City Light ALASKAN WAY S AWV South Access TRUE

2018-01-02 2020-12-14 Seattle City Light S LANDER ST
South Lander Grade Separation - merged with 
45195

TRUE

2018-04-03 2019-09-28 Seattle City Light LAKE PARK DR S Lake Park Dr S - LID TRUE

2019-01-22 2019-10-31 Seattle City Light
JAMES ST,COLUMBIA ST,S WASHINGTON ST,VIRGINIA ST,3RD AVE S,PINE ST,2ND AVE S,S MAIN ST,TERRACE 
ST,4TH AVE,2ND AVE,OCCIDENTAL AVE S,1ST AVE S,CHERRY ST,S JACKSON ST,2ND AV ET S,1ST AVE,S KING 
ST,YESLER WAY,STEWART ST

LED Globe Street Light Conversion 
(downtown)

TRUE

2019-07-01 2020-03-31 Seattle City Light OCCIDENTAL AVE S Occidental Ave New Vaults & Ductbanks TRUE

2019-08-01 2019-12-31 Seattle City Light S ANGELINE ST,S FERDINAND ST,S HUDSON ST,S EDMUNDS ST,RAINIER AVE S
LED Globe Street Light Conversion (Columbia 
City)

TRUE

2019-08-01 2019-09-30 Seattle City Light 5TH AVE,PIKE PL,UNION ST,MARION ST,S ROYAL BROUGHAM WAY BR LED 20"" Globe Street Light Conversion TRUE

2019-09-02 2020-02-03 Seattle City Light 1ST AVE S
(1st Ave S - Royal B to Railroad W WO# 
1300928-07) AWV South Access - Phase 2A

TRUE

2019-10-15 2019-11-19 Seattle City Light Pothole: N/s S King St & 1st Ave S Alley TRUE
2019-01-21 2019-03-02 Sprint UNIVERSITY ST,S KING ST,1ST AVE S,ALASKAN WY VI SB SPRINT - ALASKAN WAY VIADUCT RELO FALSE
2008-05-05 2019-12-31 SPU S BAYVIEW ST SYSTEM ENHANCEMENT RNWLS/SMALL TRUE
2009-08-03 2019-12-31 SPU 25TH AVE S SYSTEM ENHANCEMENT RNWLS/SMALL TRUE
2010-05-01 2020-06-13 SPU S WAITE ST Rehab Progr Mangmnt TRUE
2010-06-01 2019-06-02 SPU 16TH AVE S SEWER REHAB PROGRAM TRUE
2010-06-08 2019-08-17 SPU 34TH AVE S Rehab Progr Mangmnt TRUE
2014-10-21 2019-12-31 SPU S NEVADA ST Spot Rehab Crews TRUE
2015-11-19 2019-06-01 SPU S KEPPLER ST Spot Rehab Crews TRUE
2015-12-01 2019-12-31 SPU 1ST AVE S Spot Rehab Crews TRUE

2016-02-05 2020-07-23 SPU

DENNY WAY,ALASKAN WY VI NB,TAYLOR AVE N,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,S ROYAL BROUGHAM 
WAY,VINE ST,AURORA AVE N,ALASKAN WY VI NB ON RP,5TH AVE,ATLANTIC ALASKAN WAY RP,1ST AVE,ALASKAN 
WY VI SB,S DEARBORN ST,ALASKAN WAY S,RAILROAD WAY S,7TH AVE,EAST FRONTAGE RD S,S ATLANTIC 
ST,THOMAS ST,AURORA AVE,JOHN ST,BATTERY ST,HARRISON ST,WESTERN AVE,6TH AVE N,S KING ST

AWVSRP-Bored Tunnel-WF TRUE

2016-02-05 2020-07-17 SPU

DENNY WAY,ALASKAN WY VI NB,TAYLOR AVE N,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,S ROYAL BROUGHAM 
WAY,VINE ST,AURORA AVE N,REPUBLICAN ST,ALASKAN WY VI NB ON RP,5TH AVE,1ST AVE,ALASKAN WY VI SB,S 
DEARBORN ST,ALASKAN WAY S,RAILROAD WAY S,7TH AVE,EAST FRONTAGE RD S,S ATLANTIC ST,THOMAS 
ST,AURORA AVE,JOHN ST,BATTERY ST,HARRISON ST,ATLANTIC ALASKAN WAY RP,6TH AVE N,S KING ST

AWVSRP-Bored Tunnel-DWF TRUE

2016-03-02 2019-05-31 SPU S HANFORD ST Drainage Catch Basins TRUE
2016-05-20 2019-12-31 SPU S JUNEAU ST WW Maintenance Holes TRUE
2016-06-06 2019-12-31 SPU 4TH AVE S Drainage Catch Basins TRUE
2016-07-08 2019-12-31 SPU 44TH AVE S Spot Rehab Crews TRUE
2016-09-09 2019-12-31 SPU S HANFORD ST Drainage Catch Basins TRUE
2016-10-24 2019-12-31 SPU S LUCILE ST Drainage Catch Basins TRUE
2017-01-05 2019-12-31 SPU OCCIDENTAL AVE S WW Maintenance Holes TRUE
2017-03-01 2019-06-01 SPU 51ST AVE S WW Maintenance Holes TRUE
2017-03-24 2020-12-31 SPU WATERS AVE S Drainage Catch Basins TRUE
2017-03-28 2020-07-14 SPU RAINIER AVE S Drainage Catch Basins TRUE
2017-07-11 2019-07-11 SPU 54TH AVE S TASK ORDER CONTRACT ? SPOT SEWER TRUE
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2017-10-30 2019-12-31 SPU S COOPER ST Drainage Catch Basins TRUE
2018-01-29 2019-12-31 SPU 17TH AVE S Drainage Catch Basins TRUE
2018-01-31 2020-01-31 SPU LETITIA AVE S Rehab Progr Mangmnt TRUE
2018-02-14 2019-12-31 SPU EAST MARGINAL WAY S Drainage Maintenance Holes TRUE
2018-03-01 2019-03-31 SPU S THISTLE ST WW Maintenance Holes TRUE
2018-03-22 2019-12-31 SPU EAST MARGINAL WAY S WW Maintenance Holes TRUE
2018-04-02 2020-08-31 SPU S LANDER ST S Lander St Grade Separation - DWW TRUE
2018-04-02 2020-02-12 SPU S LANDER ST SDOT S Lander St Grade Sep-Wtr TRUE
2018-04-02 2019-04-01 SPU AIRPORT WAY S CP DIST SYSTEM SOUND TRANSIT TRUE
2018-04-06 2019-12-31 SPU HARRIS PL S Drainage Maintenance Holes TRUE
2018-05-01 2019-12-31 SPU EAST MARGINAL WAY S WW Mainlines TRUE
2018-05-02 2019-01-18 SPU WILSON AVE S SDOT Wilson Ave S-DWW TRUE
2018-05-11 2019-05-11 SPU LAKE WASHINGTON BLVD S Rehab Progr Mangmnt TRUE
2018-05-15 2019-07-01 SPU 23RD AVE S SDOT 23rd Ave S Jack-Rain-Wtr TRUE
2018-05-21 2022-12-30 SPU BEACON AVE S Drainage Catch Basins TRUE
2018-05-23 2019-01-11 SPU BEACON AVE S,CHEASTY BLVD S,S ALASKA ST,S COLUMBIAN WAY SDOT S Columbian Way-DWW TRUE
2018-06-11 2019-04-26 SPU 1ST AVE S 1st Ave S at S Hinds St Sewer TRUE
2018-06-11 2019-12-31 SPU RAINIER AVE S WW Maintenance Holes TRUE
2018-06-13 2020-06-13 SPU 46TH AVE S Rehab Progr Mangmnt TRUE
2018-06-14 2019-05-31 SPU 39TH AVE S Drainage Catch Basins TRUE
2018-06-15 2019-03-15 SPU S OTHELLO ST,S MYRTLE ST,S MYRTLE PL,SWIFT AVE S SDOT Swift Ave S/S Myrtle-DWW TRUE
2018-06-20 2019-12-31 SPU S ALASKA ST Drainage Catch Basins TRUE
2018-06-21 2019-06-21 SPU S LUCILE ST 2018 MOVE SEATTLE ? E MARGINAL WAY TRUE
2018-06-25 2019-12-31 SPU MAYNARD AVE S WW Maintenance Holes TRUE
2018-06-25 2019-12-31 SPU MAYNARD AVE S WW Maintenance Holes TRUE
2018-07-09 2021-07-09 SPU GOLF DR S Rehab Progr Mangmnt TRUE
2018-07-10 2019-04-01 SPU S MICHIGAN ST Distribution Watermains TRUE
2018-08-16 2019-08-28 SPU AIRPORT WAY S Spot Rehab Crews TRUE
2018-08-16 2019-08-28 SPU AIRPORT WAY S Spot Rehab Crews TRUE
2018-08-16 2019-08-28 SPU AIRPORT WAY S Spot Rehab Crews TRUE
2018-08-23 2020-03-23 SPU 6TH AVE S Rehab Progr Mangmnt TRUE
2018-09-17 2019-12-31 SPU EAST MARGINAL WAY S CLAIM INVESTIGATION TRUE
2018-09-25 2019-12-31 SPU S HUDSON ST Drainage Catch Basins TRUE
2018-10-01 2020-10-31 SPU S MONROE ST WW Maintenance Holes TRUE
2018-10-09 2019-04-30 SPU S CLOVERDALE ST Drainage Maintenance Holes TRUE
2018-10-17 2020-12-31 SPU S RIVER ST Drainage Maintenance Holes TRUE
2018-10-30 2019-04-30 SPU S DEARBORN ST Rehab Progr Mangmnt TRUE
2018-10-31 2020-10-31 SPU ALASKAN WY VI NB Rehab Progr Mangmnt TRUE
2018-10-31 2020-10-31 SPU ALASKAN WY VI NB Rehab Progr Mangmnt TRUE
2018-12-06 2019-12-06 SPU S FRONTENAC ST Rehab Progr Mangmnt TRUE
2018-12-14 2019-12-14 SPU S ADAMS ST TASK ORDER CONTRACT ? SPOT SEWER TRUE
2018-12-21 2019-03-20 SPU S COLUMBIAN WAY WW Maintenance Holes TRUE
2018-12-27 2020-01-30 SPU E LEE ST,N NORTHLAKE WAY,45TH AVE W,63RD AVE NE,WESTLAKE AVE N,57TH AVE S Pump Station Ventilation Upgrades TRUE

2018-12-31 2019-11-29 SPU
ARROYO BEACH PL SW,ALKI AVE SW,SEAVIEW AVE NW,WEST LAURELHURST DR NE,NW BLUE RIDGE DR,S 
DIRECTOR ST,HARBOR AVE SW

PS Airlift Replacement TRUE

2018-12-31 2020-12-31 SPU S SPOKANE ST 2016 CSO Retrofits TRUE
2019-01-01 2020-10-24 SPU SEWARD PARK AVE S Spot Rehab Crews TRUE
2019-01-01 2020-10-24 SPU SEWARD PARK AVE S Spot Rehab Crews TRUE
2019-01-07 2019-04-08 SPU S BRANDON ST SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU 54TH AVE S SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU 54TH AVE S SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU S BRANDON ST SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU S BRANDON ST SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU S BRANDON ST SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU S BRANDON ST SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU S BRANDON ST SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-07 2019-04-08 SPU 54TH AVE S SEWARD PARK CP INSTALL ? EAST TRUE
2019-01-09 2019-02-08 SPU S EDMUNDS ST Distrib Conveyance-General TRUE
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2019-01-09 2019-02-08 SPU S ANGEL PL Distrib Conveyance-General TRUE
2019-01-09 2019-02-08 SPU S BYRON ST Distrib Conveyance-General TRUE
2019-01-18 2019-04-18 SPU S FONTANELLE ST Drainage Catch Basins TRUE
2019-02-01 2020-02-02 SPU RAINIER AVE S Rehab Progr Mangmnt TRUE
2019-02-01 2020-02-02 SPU RAINIER AVE S Rehab Progr Mangmnt TRUE
2019-02-01 2020-02-02 SPU RAINIER AVE S Rehab Progr Mangmnt TRUE
2019-02-27 2019-05-27 SPU S ORCAS ST Spot Rehab Crews TRUE
2019-03-13 2020-03-13 SPU 60TH AVE S Spot Rehab Crews TRUE
2019-03-25 2019-04-25 SPU S HINDS ST SYSTEM ENHANCEMENT RNWLS/SMALL TRUE

2019-05-01 2020-05-05 SPU
ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,RAILROAD WAY S,MARION ST,MADISON ST,YESLER WAY,S KING 
ST,ALASKAN E RDWY WAY

AWVSRP-Battery St Tunnel-DWF TRUE

2019-05-01 2020-05-05 SPU
ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,RAILROAD WAY S,S MAIN ST,MARION ST,MADISON ST,YESLER 
WAY,S KING ST,ALASKAN E RDWY WAY

AWVSRP-Battery St Tunnel-WF TRUE

2019-06-01 2019-08-15 SPU S KENYON ST Kenyon and MLK Spot Replace TRUE

2019-06-04 2023-08-29 SPU
ELLIOTT AVE,ALASKAN WAY,BLANCHARD ST,ALASKAN WAY S,RAILROAD WAY S,SPRING ST,PINE ST,PIKE ST,S MAIN 
ST,COLUMBIA ST,MARION ST,WESTERN AVE,YESLER WAY,UNIVERSITY ST,S KING ST,MADISON ST,ALASKAN E 
RDWY WAY

Waterfront Seattle WM Work TRUE

2019-06-04 2023-08-29 SPU
ELLIOTT AVE,ALASKAN WAY,BLANCHARD ST,ALASKAN WAY S,RAILROAD WAY S,SPRING ST,PINE ST,PIKE ST,BELL 
ST,COLUMBIA ST,MARION ST,WESTERN AVE,YESLER WAY,UNIVERSITY ST,S KING ST,MADISON ST,ALASKAN E 
RDWY WAY

Waterfront Seattle DWW Work TRUE

2019-12-13 2020-07-08 SPU
47TH AVE S,OCCIDENTAL AVE S,SEOLA BEACH DR SW,FAUNTLEROY WAY SW,S DAKOTA ST,50TH AVE SW,1ST AVE 
NE,LAKE WASHINGTON BLVD S,NW MARKET ST,N 63RD ST

2017 Sewer Lining Large Diameter TRUE

2018-12-24 2019-01-01 Verizon Aerial - TEST TRUE

2019-01-01 2019-01-11 Verizon RAINIER AVE S
Aerial - STTOWALB-BR-E-F1A1A1B2A:5950 
RAINIER AVE S

FALSE

2019-01-07 2019-01-25 Verizon S CHARLESTOWN ST,S ALASKA ST,RAINIER AVE S
Bore - STTOWALB-BR-E-F1A1A1B2A2:S 
CHARLESTOWN ST & RAINIER AVE S

TRUE

2019-01-07 2019-01-18 Verizon WILSON AVE S,S ORCAS ST
Aerial - STTOWALB-BR-E-F1A1A1B2B:4300 S 
ORCAS ST

FALSE

2019-01-07 2019-01-18 Verizon MILITARY RD S
Bore - STTOWALB-GT-W-F1B2A:8394-8398 
Military Rd S, Seattle, WA 98108, USA

FALSE

2019-01-07 2019-01-18 Verizon S HANFORD ST,16TH AVE S
Aerial - STTOWALB-BR-W-F1A2B1A3A2:1719 S 
HANFORD ST

FALSE

2019-01-21 2019-01-25 Verizon 2ND AVE S,S KING ST Ex UG - STTLWAVS-SD-E-F2B4:499 2ND AVE S FALSE

2019-02-04 2019-02-15 Verizon 1ST AVE S
Existing UG-262FT, & Trench-41FT- STTLWAVS-
SD-E-F2B4D:448 1ST AVE S

FALSE

2019-02-04 2019-02-22 Verizon BEACON AVE S,39TH AVE S
Aerial - STTOWALB-BR-W-F1A3A1A:7077 
BEACON AVE S

FALSE

2019-02-04 2019-02-15 Verizon BEACON AVE S,S HANFORD ST,S STEVENS ST
Aerial - STTOWALB-BR-W-F1A2B1A3A2A:1718 
S HANFORD ST

FALSE

2019-02-04 2019-02-15 Verizon 1ST AVE S
69.07' Trench - STTLWAVS-SD-W-
F1A1C3A:1439 1ST AVE S

FALSE

2019-02-11 2019-02-15 Verizon S COLUMBIAN WAY
Aerial - STTOWALB-BR-W-F1A2B1A3A:16TH 
AVE S & S COLUMBIAN WAY

FALSE

2019-02-11 2019-02-22 Verizon S OTHELLO ST
Bore - STTOWALB-BR-E-F1A1A1A:4630 S 
OTHELLO ST

FALSE

2019-02-11 2019-02-15 Verizon 7' TRENCH 211 S DAWSON ST FALSE

2019-02-18 2019-02-22 Verizon 4TH AVE S
533' Ex UG - STTLWAVS-SD-E-F1A1C1:800 4TH 
AVE S

TRUE

2019-02-18 2019-02-22 Verizon EAST MARGINAL WAY S
Trench - STTOWALB-GT-W-F1B1A1:0 ALASKAN 
WY VI NB

FALSE

2019-02-18 2019-02-22 Verizon AIRPORT WAY S
Aerial - RR-STTOWALB-W-F1A1A1:4899 
AIRPORT WAY S

FALSE

2019-02-18 2019-02-28 Verizon 5TH AVE S
249' Ex UG - STTLWAVS-SD-E-F1A1C3:5TH AVE 
S

FALSE

2019-02-18 2019-02-22 Verizon OCCIDENTAL AVE S
Ex UG - STTLWAVS-SD-W-F1A1C3:1500 
Occidental Ave S, Seattle, WA 98134, USA

FALSE
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2019-02-18 2019-02-22 Verizon 810' AERIAL 1128 S ALBRO PL 98108 FALSE
2019-02-18 2019-02-22 Verizon RENTON AVE S 1,973' AERIAL 9000 RENTON AVE S 98118 FALSE

2019-02-25 2019-02-28 Verizon OCCIDENTAL AVE S
Trench - STTLWAVS-SD-W-F1A1C1:1500 
Occidental Ave S

FALSE

2019-03-04 2019-03-09 Verizon S OTHELLO ST
Aerial - STTOWALB-BR-E-F1A1A1A:4242 S 
OTHELLO ST

FALSE

2019-03-11 2019-03-22 Verizon BEACON AVE S
Aerial - STTOWALB-BR-W-F1A2B1A3A:0 
BEACON AVE S

FALSE

2019-03-11 2019-03-22 Verizon AIRPORT WAY S
Trench - STTOWALB-GT-W-F1B1:4733 
AIRPORT WAY S

FALSE

2019-03-18 2019-03-29 Verizon S KENNY ST
213' Aerial - STTOWALB-BR-E-F1A1A1B1:4499 
S KENNY ST

FALSE

2019-03-18 2019-03-29 Verizon 4TH AVE S
775' Ex UG - STTLWAVS-SD-E-F1A1C2:4TH AVE 
S

FALSE

2019-03-18 2019-03-29 Verizon 51ST AVE S 3,897' AERIAL 9232 RAINIER AVE S, 98178 FALSE

2019-03-25 2019-03-29 Verizon S ROYAL BROUGHAM WAY,1ST AVE S
664' Trench - STTLWAVS-SD-W-F1A1C3B2:100 
S ROYAL BROUGHAM WAY

FALSE

2019-03-25 2019-03-29 Verizon S ROYAL BROUGHAM WAY,OCCIDENTAL AVE S
757' Ex UG - STTLWAVS-SD-W-
F1A1C3B3:OCCIDENTAL AVE S & S ROYAL 
BROUGHAM WAY

FALSE

2019-03-25 2019-04-05 Verizon 6TH AVE S 1,274' AERIAL 718 6TH AVE S, 98134 FALSE
2019-04-01 2019-04-13 Verizon 6TH AVE S,SEATTLE BLVD S Install 1,274 of New Aerial Fiber & Splicing FALSE
2019-04-01 2019-04-13 Verizon Install 682' of Aerial Fiber and Splicing FALSE
2019-04-01 2019-04-12 Verizon EAST MARGINAL WAY S 6501 E MARGINAL WAY S, 98108 FALSE

2019-04-09 2019-04-29 Verizon AIRPORT WAY S,S DEARBORN ST,7TH AVE S
AVP Ex UG 5,836' - RR-STTLWAVS-W-F1:S 
DEARBORN ST,7TH AVE S, &AIRPORT WAY S

FALSE

2019-05-27 2019-06-07 Verizon 2,836' AERIAL 10202 51ST AVE S, 98178 FALSE
2019-06-03 2019-07-03 Verizon CRAN_RWOR_DTSEA2_015 FALSE

2019-07-01 2019-07-12 Verizon
Bore - RR-STTOWALB-W-F2A1A1A1A1:118-
198 SW Peninsula Pl, Seattle, WA 98106, USA

FALSE

2019-07-10 2019-07-30 Verizon S KING ST,6TH AVE S,8TH AVE S,S WELLER ST
2,575' Aerial - STTLWAVS-SD-E-
F1A1C2B3C1:6TH AVE S & S WELLER ST

TRUE

2019-07-10 2019-07-30 Verizon S JACKSON ST,6TH AVE S,5TH AVE S
382' Trench - 	STTLWAVS-SD-E-F1A1C :6TH 
AVE S & S JACKSON ST

FALSE

2019-07-10 2019-07-30 Verizon 4TH AVE S
23' Trench POSSIBLE CORE BORE?- STTLWAVS-
SD-E-F1A1B2C:310 4th Ave S

FALSE

2019-07-10 2019-07-30 Verizon S WASHINGTON ST
321' Ex UG - STTLWAVS-SD-E-F1A1C2B3:S 
WASHINGTON ST

FALSE

2019-07-10 2019-07-30 Verizon 2ND AV ET S
40' Trench - STTLWAVS-SD-E-F1A1C2A:500-
588 4th Ave S

FALSE

2019-07-10 2019-07-30 Verizon 5TH AVE S
117' Trench - STTLWAVS-SD-E-F1A1C2B3D:483-
499 S Washington St

FALSE

2019-07-10 2019-07-30 Verizon 4TH AVE S
161' Trench - STTLWAVS-SD-E-F1A1C2B2:114-
198 Prefontaine Pl S

FALSE

2019-07-10 2019-07-30 Verizon 4TH AVE S
948' Ex UG - STTLWAVS-SD-E-F1A1C2B:4TH 
AVE S

FALSE

2019-07-10 2019-07-30 Verizon S WASHINGTON ST
355' Ex UG - STTLWAVS-SD-E-F1A1C2B3C:S 
WASHINGTON ST & 6TH AVE S

FALSE

2019-08-01 2019-08-09 Verizon
Trench 150'- STTLWAVS-SD-E-F2B3A4:401 2nd 
Ave S

FALSE

2019-09-09 2019-09-29 Verizon SEATTLE BLVD S
380' Trench - STTLWAVS-SD-E-F1A1C:S 
DEARBORN ST & SEATTLE BLVD S

TRUE

2019-09-09 2019-09-29 Verizon S KING ST,5TH AVE S
434' Trench - STTLWAVS-SD-E-
F1A1C2B3C2:5TH AVE S & S KING ST

TRUE

2011-11-07 2022-12-31
Washington State Department of 
Transportation

HARRISON ST,6TH AVE N SR 99 Tunnel TRUE
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Start Date End Date Agency Name On Street Project Name Funded

2018-02-12 2019-05-31
Washington State Department of 
Transportation

ALASKAN WY VI NB,S ATLANTIC ST,EAST FRONTAGE RD S,S ROYAL BROUGHAM WAY,6TH AVE N,ALASKAN WY VI 
SB

SR 99 South Access Stage 1 (SA1)  - Dates 
dependent on SR 99 Tunnel completion  -  SR 
99 Connections

TRUE

2018-03-12 2029-12-31
Washington State Department of 
Transportation

ALASKAN WY VI NB,ALASKAN WY VI SB OFF RP,S ROYAL BROUGHAM WAY,ALASKAN WAY S,ALASKAN WY VI SB SR99 Tunnel South Portal FALSE

2018-05-01 2019-12-31
Washington State Department of 
Transportation

I5 SB
I-5/SB S Lucile St to Spring St - Pavement 
Repair

FALSE

2018-08-01 2019-12-31
Washington State Department of 
Transportation

I5 NB
Northbound I-5 MLK to NE Ravenna Bridge - 
Grinding and concrete panel work

TRUE

2018-11-17 2024-05-31
Washington State Department of 
Transportation

I5 SB
I-5 / S Boeing Access Rd to Northgate - 
Concrete Pavement

TRUE

2018-11-17 2024-05-31
Washington State Department of 
Transportation

I5 SB,I5 NB
I-5 / S Boeing Access Rd to Northgate - 
Concrete Pavement Rehab

TRUE

2019-02-08 2020-09-25
Washington State Department of 
Transportation

ALASKAN WY VI NB,ALASKAN WY VI SB
SR 99/Alaskan Way Viaduct Demolition, 
Battery Street Tunnel Decommissioning, North 
Surface Streets Connections

TRUE

2019-02-19 2020-05-20
Washington State Department of 
Transportation

1ST AV S BR SB
SR 99/Duwamish River Bridges - Special Bridge 
Repair

TRUE

2019-12-02 2020-05-03
Washington State Department of 
Transportation

1ST AV S BR NB
SR 99/NB Duwamish River Bridge - Select Grid 
Deck Replacement

TRUE

2018-06-01 2019-02-08 Wave S KING ST Segment 1 - Viaduct Relo - S King St Crossing FALSE

2018-06-01 2019-02-08 Wave ALASKAN WAY S King to Yesler Temp. Pole Attachments FALSE
2018-07-01 2019-03-31 Wave ALASKAN WY VI NB,ALASKAN E RDWY WAY Remove Coax & Fiber Cable FALSE
2019-01-21 2019-02-08 Wave 8TH AVE S,12TH AVE S,S KING ST,S WELLER ST 100019822 - King St Relo TRUE
2019-02-01 2019-12-31 Wave S KENYON ST Othello Apts 10398 FALSE

2019-02-26 2019-03-26 Wave 8TH AVE S,12TH AVE S,S KING ST,S WELLER ST
Wave 144ct Fiber Backbone Viaduct 
Relocation

FALSE

2018-09-25 2019-01-26 Zayo Fiber Solutions S CHARLESTOWN ST,S CONOVER WAY,38TH AVE S,S DAKOTA ST,CASCADIA AVE S,S ALASKA ST
Aerial - 10092698 - RAINIER VALLEY SOUTH 
(SEG 3)

TRUE

2019-01-07 2019-03-29 Zayo Fiber Solutions 15TH AVE,S MAIN ST,E JEFFERSON ST,12TH AVE,12TH AVE S ZAYO_CRAN_RWOR_DTSEA_057F - RE-ROUTE TRUE

2019-01-30 2019-02-16 Zayo Fiber Solutions S WASHINGTON ST Trench - ZAYO_CRAN_RWOR_DTSEA_041F TRUE
2019-02-02 2019-02-23 Zayo Fiber Solutions 4TH AVE S Trench - ZAYO_CRAN_RWOR_DTSEA_035B TRUE

2019-02-19 2019-03-16 Zayo Fiber Solutions S ALASKA ST,29TH AVE S,S COLUMBIAN WAY
Trench - ZAYO - 10115310 - BEACON HILL EAST 
RELOCATION

TRUE

2019-03-27 2019-04-20 Zayo Fiber Solutions S MCCLELLAN ST,17TH AVE S,16TH AVE S
Trench - ZAYO - 10030946  NORTH BEACON 
HILL

TRUE

2019-04-25 2019-05-11 Zayo Fiber Solutions
S ANDOVER ST,S CHARLESTOWN ST,S CONOVER WAY,38TH AVE S,S DAKOTA ST,CASCADIA AVE S,COURTLAND PL 
S,S ALASKA ST

Aerial - 10092698 - RAINER VALLEY SOUTH TRUE

2019-04-30 2019-05-24 Zayo Fiber Solutions BEACON AVE S,S WEBSTER ST Aerial - ZAYO - 10042379 - DUNLAP RE-ROUTE TRUE

2019-07-31 2019-08-24 Zayo Fiber Solutions S MYRTLE ST,S WILLOW ST Aerial - 10092693 - KING PLAZA ? 10092693 TRUE

2019-08-24 2019-09-14 Zayo Fiber Solutions
Ariel Trench - 
ZAYO_CRAN_RWOR_DTSEA_049G

FALSE

2019-09-27 2019-10-19 Zayo Fiber Solutions 1ST AVE S Trench - ZAYO_CRAN_RWOR_DTSEA_018A TRUE

2019-12-19 2020-01-10 Zayo Fiber Solutions BEACON AVE S,S COLUMBIAN WAY,S GRAHAM ST
Aerial/Trench/Bore - 10013495 - DEARBORN 
PARK - RE-ROUTE

TRUE
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