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• Capital projects continuing to move forward as 
normal. 

• Contractors maintaining required health and 
safety standards on site. Generally good 
compliance with enhanced PPE requirements. 

• Contractors required to report any exposures 
or positive tests. Only one exposure reported –
contractor handled appropriately.
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• Q2 accomplishment rate = 70.1% -
impacted by slow-downs related to Covid-
19 response

• Expected end-of-year accomplishment rate 
= 86.8% - recovery anticipated due to some 
construction projects catching up

• Accomplishment rate could still be 
impacted by SDOT funding cuts/delays
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