

Seattle Area Construction Look Ahead October 15, 2020

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

King County currently remains in Phase 2 of Governor Jay Inslee's 'Safe Start' reopening plan. Accordingly, all special events, sporting events, and concerts have been canceled, postponed, or rescheduled until further notice, unless noted below.

September 30 - mid-November: S Boeing Access Road reduced to one lane in each direction between EMWS & MLK Jr Way S. 24/7.

October 5 - Late-Summer 2021: Marion St. exit at Colman Dock closed and moved to Yesler Way.

October 7: The Lander St. Bridge is now open!

October 12: 12th Ave S Vision Zero Project begins.

October 23: Full closure of the SR99 Tunnel for monthly maintenance. Fri 10PM - Sat 6AM.

October 30: Full closure of the SR99 Tunnel for monthly maintenance. Fri 10PM - Sat 6AM.

Week of October 12 - 18			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 28 to Mid-October	NE 125th Street Pedestrian Safety Enhancement Project	SDOT will be installing a new pedestrian-activated signal, painted crosswalks, new curb ramps and accessible pedestrian ramps at the corner of NE 125th St. and 28th Ave NE. Mon - Fri 7AM - 5PM.	Northeast
September 30 to Mid-November 24/7	S Boeing Access Rd reduced to one lane in each direction between E Marginal Way S and MLK Jr Way S.	S Boeing Access Rd reduced to one lane in each direction between E Marginal Way S and MLK Jr Way S for the Boeing Access Road over Airport Way Seismic Retrofit project. 24/7.	South
October 5 to Late Summer 2021	Marion St. exit at Colman Dock closed and moved to Yesler Way	Plan for possible offloading delays during peak times at our Seattle terminal starting Monday, Oct. 5. That's when the Marion Street vehicle and bicycle exit will close for construction. Everyone biking and driving off a ferry arriving from Bainbridge or Bremerton will need to exit at Yesler Way through late summer 2021. There will be no change for walk-on passengers.	Downtown / SODO
October 7	The Lander St. Bridge is now open!	To improve local traffic circulation, rail operations, and safety, SDOT built the Lander St Bridge over the railroad tracks on S Lander St between 1st Ave S and 4th Ave S. This crossing provides a roadway unimpeded by rail operations, improve safety, and relieve congestion in Seattle's SODO neighborhood.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

October 12 to Early 2021	12th Avenue S Vision Zero Project	<p>We're starting construction on 12th Ave S on 10/12! Please note beginning 10/12, 12th Ave S will reduce to 1 lane in each direction between S King St and S Charles St (Golf Dr S). Please use caution and expect delays when traveling in the area.</p> <p>This project will:</p> <ul style="list-style-type: none"> - Install safety enhancements for people walking and biking at S King St., S Weller St. and S Charles St. - Reduce speeds of vehicular traffic on 12th Ave S at the Jose Rizal Bridge - Improve the walking and bicycle connections along and across 12th Ave S 	South
October 12 - 16	Aurora Ave N reduced by one lane northbound from Roy St. to Aloha St.	Aurora Ave N reduced by one lane northbound from Roy St. to Aloha St. for utility work at 701 Dexter Ave N. The east sidewalk will also close. Mon - Fri 7AM - 3PM.	South Lake Union
October 12 - 17	Lane reductions on Boren Ave between Virginia St. and Stewart St.	Lane reductions on Boren Ave between Virginia St. and Stewart St. for restoration. The east sidewalk will also close. Mon - Fri 7AM - 4PM. Sat 9AM - 6PM.	Downtown
October 12 - 16	Lane reductions on Eastlake Ave E between E Galer St. and Aloha St.	Lane reductions on Eastlake Ave E between E Galer St. and Aloha St. for utility work. Nightly 7PM - 3AM.	East
October 14 & 15	Full intersection closure at 1st Ave NE & NE Northgate Way.	Full intersection closure at 1st Ave NE & NE Northgate Way for deck work. - Nightly 11PM - 5AM.	I-5 / Northeast
October 14 & 15	Ramp closure: NE Northgate Way on-ramp to NB I-5	Ramp closure for girder delivery: NE Northgate Way on-ramp to NB I-5 - Nightly 11PM - 5AM	I-5 / Northeast
October 15 10PM - 6AM	Ramp closure: WB SR520 off-ramp to Montlake Blvd	Ramp closure for material delivery: WB SR520 off-ramp to Montlake Blvd - Nightly 10PM - 6AM	SR520 / Northeast
October 16 9AM - 3PM	Harrison St. closed westbound from Terry Ave N to Westlake Ave N.	Harrison St. closed westbound from Terry Ave N to Westlake Ave N for a tower crane foundation pour.	South Lake Union
October 17 & 18	Denny Way reduced by one lane eastbound from 5th Ave to Vine St.	Denny Way reduced by one lane eastbound from 5th Ave to Vine St. for restoration. Sat & Sun 8AM - 5PM.	Downtown / South Lake Union
October 17 & 18	7th Ave closed from Battery St. to Bell St.	7th Ave closed from Battery St. to Bell St. for utility work. Sat & Sun 8AM - 5PM.	Downtown
October 17 & 18	1st Ave reduced by one lane northbound from Eagle St. to Bay St.	1st Ave reduced by one lane northbound from Eagle St. to Bay St. for sewer work. In addition, Warren Pl will be closed between 1st Ave and Denny Way. Sat & Sun 8AM - 5PM.	Downtown
October 17 & 18	8th Ave closed between Seneca St. and Spring St.	8th Ave closed between Seneca St. and Spring St. for utility work. Sat & Sun 9AM - 3PM.	Downtown
October 17 & 18	Alternating lane closures on Madison St. between Minor Ave and Boylston Ave.	Alternating lane closures on Madison St. between Minor Ave and Boylston Ave for utility work. Sat & Sun 9AM - 3PM.	Downtown
October 17 & 18	Marion St. reduced by one lane from 4th Ave to 5th Ave.	Marion St. reduced by one lane from 4th Ave to 5th Ave for a pole installation. The south sidewalk will also close. Sat & Sun 9AM - 5PM.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 17 9AM - 5PM	Center lanes closed on 2nd Ave from Seneca St. to Spring St.	Center lanes closed on 2nd Ave from Seneca St. to Spring St. for utility work.	Downtown
October 17 & 18	Stewart St. reduced by two lanes from Yale Ave to Boren Ave.	Stewart St. reduced by two lanes from Yale Ave to Boren Ave for utility work. Sat & Sun 9AM - 6PM.	Downtown
October 18 3AM - 8PM	Thomas St. closed between Terry Ave N and Boren Ave N.	Thomas St. closed between Terry Ave N and Boren Ave N for a tower crane dismantle. The north sidewalk will also close. Monday is back-up date.	South Lake Union

Week of October 12 - 18

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

Week of October 19 - 25

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 19 - 23	Aurora Ave N reduced by one lane northbound from Roy St. to Aloha St.	Aurora Ave N reduced by one lane northbound from Roy St. to Aloha St. for utility work at 701 Dexter Ave N. The east sidewalk will also close. Mon - Fri 7AM - 3PM.	South Lake Union
October 19 - 23	Lane reductions on Boren Ave between Virginia St. and Stewart St.	Lane reductions on Boren Ave between Virginia St. and Stewart St. for restoration. The east sidewalk will also close. Mon - Sat 7AM - 4PM.	Downtown
October 19 - 23	Lane reductions on Harrison St. between 5th Ave N and Taylor Ave N.	Eastbound and westbound curb lanes closed on Harrison St. between 5th Ave N and Taylor Ave N for utility work at 333 Taylor Ave N. Mon - Fri 9AM - 3PM.	South Lake Union
October 19 - 23	Lane reductions on Eastlake Ave E between E Galer St. and Aloha St.	Lane reductions on Eastlake Ave E between E Galer St. and Aloha St. for utility work. Nightly 7PM - 3AM.	East
October 19 - 22	Ramp closure: WB SR520 off-ramp to Montlake Blvd	Ramp closure for material delivery: WB SR520 off-ramp to Montlake Blvd - Nightly 10PM - 6AM	SR520 / Northeast
October 23 10PM - 6AM	Full closure of the SR99 Tunnel.	Crews will fully close the SR99 Tunnel, in both directions, for monthly maintenance. Fri 10PM - Sat 6AM.	SR99 / SODO / Downtown / South Lake Union / North
October 24 & 25	Terry Ave closed from Virginia St. to Lenora St.	Terry Ave closed from Virginia St. to Lenora St. for a tower crane. Sat 5AM - 8PM, Sun back-up date.	Downtown
October 24 & 25	7th Ave closed from Battery St. to Bell St.	7th Ave closed from Battery St. to Bell St. for utility work. Sat & Sun 8AM - 5PM.	Downtown
October 24 & 25	Center two lanes closed on Denny Way between 1st Ave and 2nd Ave.	Center two lanes closed on Denny Way between 1st Ave and 2nd Ave for well drilling. Sat & Sun 8AM - 5PM.	Downtown / South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 24 & 25	1st Ave reduced by one lane northbound from Eagle St. to Bay St.	1st Ave reduced by one lane northbound from Eagle St. to Bay St. for sewer work. In addition, Warren PI will be closed between 1st Ave and Denny Way. Sat & Sun 8AM - 5PM.	Downtown
October 24 & 25 <i>TENTATIVE</i>	1st Ave S reduced by one lane northbound from S Dearborn St. to S King St.	1st Ave S reduced by one lane northbound from S Dearborn St. to S King St. for restoration. Sat & Sun 9AM - 5PM.	SODO
October 24 9AM - 6PM	Boren Ave reduced to one lane in each direction between Virginia St. and Stewart St.	Boren Ave reduced to one lane in each direction between Virginia St. and Stewart St. for restoration.	Downtown
October 24 & 25	Stewart St. reduced by two lanes from Yale Ave to Boren Ave.	Stewart St. reduced by two lanes from Yale Ave to Boren Ave for utility work. Sat & Sun 9AM - 6PM.	Downtown

Week of October 19 - 25

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

Week of October 26 and Beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 26 - 30	Aurora Ave N reduced by one lane northbound from Roy St. to Aloha St.	Aurora Ave N reduced by one lane northbound from Roy St. to Aloha St. for utility work at 701 Dexter Ave N. The east sidewalk will also close. Mon - Fri 7AM - 3PM.	South Lake Union
October 26 - 31	Lane reductions on Boren Ave between Virginia St. and Stewart St.	Lane reductions on Boren Ave between Virginia St. and Stewart St. for restoration. The east sidewalk will also close. Mon - Sat 7AM - 4PM.	Downtown
October 26 - 30	Lane reductions at the intersection of 8th Ave and Cherry Ave.	Lane reductions at the intersection of 8th Ave and Cherry Ave for a gas main installation. Mon - Fri 8AM - 5PM.	Downtown
October 26 to November 6	Olive Way reduced by one lane from Boren Ave to Melrose Ave.	Olive Way reduced by one lane from Boren Ave to Melrose Ave for utility work. The south sidewalk will also close. Mon - Fri 9AM - 3PM, Sat & Sun 9AM - 5PM.	Downtown
October 26 - 30	Lane reductions on Harrison St. between 5th Ave N and Taylor Ave N.	Eastbound and westbound curb lanes closed on Harrison St. between 5th Ave N and Taylor Ave N for utility work at 333 Taylor Ave N. Mon - Fri 9AM - 3PM.	South Lake Union
October 26 - 30	Lane reductions on Eastlake Ave E between E Nelson PI and Aloha St.	Lane reductions on Eastlake Ave E between E Nelson PI and Aloha St. for utility work. Nightly 7PM - 5AM.	East
October 27 4AM - 4PM	Western Ave closed between Columbia St. and Yesler Way.	Western Ave closed between Columbia St. and Yesler Way for a crane. The west sidewalk will also close.	Downtown / SODO
October 27 to November 6	Boren Ave reduced by one lane northbound from James St. to Columbia St.	Boren Ave reduced by one lane northbound from James St. to Columbia St. for utility work. Nightly 7PM - 5AM.	Downtown

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

October 30 10PM - 6AM	Full closure of the SR99 Tunnel.	Crews will fully close the SR99 Tunnel, in both directions, for monthly maintenance. Fri 10PM - Sat 6AM.	SR99 / SODO / Downtown / South Lake Union / North
--------------------------	--	--	--

Week of October 26 and Beyond

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
April 17 to TBD 24/7	"Stay Healthy Streets"	Portions of neighborhood greenways are opening to people living in the neighborhood for walking, rolling and biking. Local traffic is still allowed on the streets. 27 total miles in Greenwood, Green Lake, Othello / Rainier Beach, Central District, Beacon Hill, West Seattle, Lake City, Ballard, Licton Springs and Beach Drive SW and more. Click here to view a map of the closed streets.	South / East / West / Northwest / North / Northeast / Downtown
February 2019 to Late 2020	Battery Street Tunnel	With the Alaskan Way Viaduct closed, SR99 no longer runs through the Battery Street Tunnel. Closing the BST will allow WSDOT to rebuild the three-block stretch of Aurora Ave at the tunnel's north end. Filling and sealing the BST will rebuild and reconnect three streets in South Lake Union. Crews will rebuild Aurora Ave N between Harrison St. and Denny Way, filling the BST trench and reconnecting Harrison, Thomas and John streets east-west. When the project is complete, Aurora Ave N will have two lanes in each direction, plus transit lanes to help buses get to and from SR99. It will be renamed 7th Ave North.	Downtown / South Lake Union
On-going to TBD		Intermittent closures on Battery St. / Borealis Ave between 1st Ave and Denny Way.	
February 2019 to mid-2020	North Surface Streets Connections	Crews will rebuild 7th Ave N (formerly Aurora Ave N) between Harrison St. and Denny Way, including dedicated transit lanes. Thomas and John Streets will be reconnected with future green street improvements on Thomas St. Additional work includes electrical duct bank, gas line, water line, paving, sidewalks, striping and landscaping.	Downtown / South Lake Union
March 9 to Fall 2020		The work on 7th Ave N between Denny Way and Harrison St. is almost complete with striping and punchlist items remaining. Traffic is reduced by one lane in each direction. 24/7.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 2019 to 2023	Waterfront Seattle	The City of Seattle is rebuilding Seattle's central waterfront. Once removal of the Alaskan Way Viaduct is complete, the City will construct a park promenade along the water, construct a new surface street along Alaskan Way, rebuild Pier 58 and Pier 62, build an elevated connection from Pike Place Market to the waterfront, and improve east-west connections between downtown and Elliott Bay. This effort, called Waterfront Seattle, is a \$724M, multi-year investment between now and 2023. It is led by the City of Seattle's Office of the Waterfront and Civic Projects.	Downtown / SODO
November 5 through 2024 24/7		Crews will intermittently reduce lanes on S King St., S Jackson St., S Main St. and S Washington St. between Alaskan Way S and 1st Ave S for waterfront construction. In addition, on Yesler Way between Alaskan Way and Western Ave. 24/7.	
March 2019 to Early 2023		The pedestrian bridge that runs along Marion St. between Colman Dock and 1st Ave has been partially dismantled as part of the Alaskan Way Viaduct Demolition. A new "temporary" pedestrian bridge has been built between Colman Dock and the existing pedestrian bridge on a new route along Columbia St. and Western Ave. This new, temporary bridge will be in place until the City of Seattle builds a permanent pedestrian bridge on Marion St., scheduled to open in 2023.	
December 2, 2019 through 2022 24/7		Crews will intermittently close lanes on Elliot Ave and Western Ave between Bell St. and Blanchard St. for Waterfront construction. 24/7.	
May 26 to November 2020 24/7		S Main St. closed between Alaskan Way S and 1st Ave S for waterfront construction. 24/7.	
August 2017 to 2022		The Washington State Convention Center will build an additional facility on the site bordered by Pine and Howell Streets, and 9th and Boren Avenues. The new addition will open in 2022.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Ongoing	Washington State Convention Center Addition Project 1600 9th Ave	<p>Crews will fully close Terry Ave between Olive Way and Howell St. to complete work on the new WSCC. Additionally, there will be sidewalk closures on 9th Ave and on Boren as well as parking land closures on the same blocks. Expect intermittent lane closures on 9th Ave, Howell, and Olive Way.</p> <p>Olive Way - 9th Ave to Boren Ave - sidewalk closed 24/7, south travel lane closed Mon - Fri 6:30AM - 5:30PM.</p> <p>9th Ave - Olive Way to Pine St. - travel lane and sidewalk closed 24/7.</p> <p>Boren Ave - Olive Way to Pine St. - sidewalk closed 24/7, west travel lane closed Mon - Fri 8PM - 5AM.</p> <p>Pine St. - 9th Ave to Boren Ave - north sidewalk closed 24/7, north bus lane closed Mon - Fri 9AM - 3PM.</p>	Downtown
August 2017 to 2023	Washington State Ferries - Seattle Multimodal Terminal at Colman Dock Project	<p>Washington State Ferries is replacing the aging and seismically vulnerable parts of Colman Dock in Seattle in order to maintain its critical role as a regional multimodal transportation hub.</p> <p>Key project elements include: Replacing the existing timber trestle portion of the dock with a new concrete and steel trestle; Replacing the main terminal building; Replacing the passenger-only ferry facility on the south edge of Colman Dock; Constructing a new elevated walkway between the terminal building and the passenger-only ferry facility; Replacing the overhead loading facility on the northernmost slip; Adding a bicycle entry and holding area north of Marion Street; Maintaining an elevated connection between the terminal building and the Marion St. Bridge; Providing stairs and elevators to connect the facility to Alaskan Way.</p>	Downtown
July 1, 2018		Starting July 1 the drive-on entrance to Coleman Dock will move from Madison St. & Alaskan Way to S Jackson St. & Alaskan Way.	
May 18 to Fall 2020	Bell St. Protected Bike Lane	<p>SDOT is installing a two-way protected bike lane (PBL) on the north side of Bell St. between 5th Ave and Denny Way.</p> <p>Lane reductions on Bell St. between 5th Ave and Denny Way for protected bike lane improvements. 24/7.</p>	Downtown / South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

<p>September 23, 2019 to Spring 2021</p>	<p>Fairview Ave N Bridge Replacement</p>	<p>The Fairview Ave N Bridge will be replaced by the end of 2021. It is located on the southeast shore of Lake Union near the 1200 block of Fairview Ave N, next to the historic Lake Union Steam Plant Building.</p> <p>The new wider bridge will help everyone travel more safely along Fairview Ave N which will feature sidewalks on both sides, a separated 12-foot 2-way bike lane on the west side and slightly wider northbound vehicle lanes.</p> <p>During bridge closure, Fairview Ave N from Eastlake Ave E to Aloha St. will be closed to through traffic. Aloha St. between Fairview Ave N and Eastlake Ave E will be local access only.</p> <p>Other improvements:</p> <ul style="list-style-type: none"> - Installing a new traffic signal at Aloha St. and Eastlake Ave E, which will allow left turns onto Eastlake Ave E - Improving signal timing at Aloha St. and Fairview Ave N - Removing the traffic circle at the Yale Ave / N Aloha St. intersection and building a permanently raised intersection. <p>King County Metro Route 70 detour:</p> <ul style="list-style-type: none"> - Beginning on September 23, Route 70 will travel along Eastlake Ave E via Aloha St. to Fairview Ave N. Temporary bus stops will be located on Eastlake Ave E. 	<p>South Lake Union</p>
<p>August 2019 to Fall 2020</p>	<p>Seattle City Light Project - South Lake Union Vault Installation</p>	<p>Seattle City Light crews plan to increase the electrical reliability of the South Lake Union neighborhood by installing an underground electrical vault near the intersection of Republican St. and Fairview Ave N. The vault will provide additional capacity for electrical lines coming from the Denny Substation.</p>	<p>South Lake Union</p>
<p>August 2019 to Fall 2020</p>		<p>Crews will implement lane reductions and lane shifts on Fairview Ave N between Mercer St. and Harrison St., on Republican St. between Fairview Ave N and Boren Ave N for SCL vault installation. In addition, Republican St. closed at Boren Ave N (local access only).</p> <p>August 2020 - Project complete, restoration to follow.</p>	
<p>December 2018 to Spring 2021</p>		<p>The New Arena at Seattle Center, formerly known as KeyArena, is currently under construction and will re-open Spring 2021.</p>	
<p>Ongoing</p>	<p>Climate Pledge Arena</p>	<p>Nighttime hauling will continue through February. Click here to view truck routes, staffing placement and pedestrian access.</p> <p>Hauling on 1st Ave N will be during the hours of 7PM - 11PM & 5AM - 7AM.</p> <p>Although construction is allowed 24/7, impact work hours are limited to daytime work only.</p> <p>Construction Impact Work Hours: Monday - Friday: 8AM - 5PM Saturday / Sunday / Holidays: 9AM - 5PM</p>	<p>South Lake Union</p>

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Ongoing		<p>Closures: Thomas St. between 1st Ave N and Warren Ave N: Sidewalk. 24/7. 1st Ave N between John St. and Republican St.: Sidewalk and parking lane. 24/7. John St. between 1st Ave N and Warren Ave N: Sidewalk. 24/7. Thomas St. between Queen Anne Ave N and 1st Ave N - no</p>	
October 2017 to 2026 PROJECT PAUSED	Center City Connector Streetcar	<p>The Center City Connector is a segment of Seattle's streetcar system that will link the South Lake Union and First Hill Streetcar lines, creating a system that will connect over a dozen Seattle neighborhoods in Seattle's Center City. Crew will relocate water, electric, and sewer utilities along 1st Ave between Madison and Stewart St. and along Stewart St. between 1st Ave and Westlake Ave. Expect lane reductions, reduced parking spots, and nighttime intersection closures.</p> <p>Timeline: 2019: Council appropriates \$9M to streetcar design 2020: Q1: Streetcar design Q4: Update scope, cost estimate, schedule and funding 2021: Finalize design & start vehicle procurement 2022: Construction 2025: Streetcar testing 2026: Start operating Streetcar network</p>	Downtown / SODO
March 23 to TBD	West Seattle Bridge	<p>The West Seattle High-Rise Bridge is closed to all traffic due to accelerated concrete cracking that was identified during a regular bridge inspection. All vehicles are prohibited from crossing between SR99 and Fauntleroy Way SW. The Spokane Street Bridge, also known as the Low Bridge or East Channel Bridge, is closed to the general driving public and will only remain open for transit, freight and emergency vehicles.</p> <p>Motorist should use the First Ave or South Park bridges. Click here for a map of alternative route suggestions. Navigation services such as Google and Waze will reroute you over the First Ave or South Park bridges.</p>	West / South / I-5
June 2020 to Late-2022	Delridge Way SW - RapidRide H Line	<p>SDOT is partnering with King County Metro to rebuild Delridge Way SW and make improvements for people walking, biking and taking the new RapidRide H Line.</p> <p>The work zone will be along Delridge Way SW between SW Spokane St. and SW Roxbury St. Delridge Way SW will be open to traffic during construction with one lane of traffic in each direction at most times, though temporary detours may be required.</p>	West
Late February 2020 to Fall 2020 ON-HOLD until Oct 2020	Delridge Electrical Upgrades	<p>Seattle City Light crews plan to upgrade the electrical infrastructure of the Delridge neighborhood by replacing aging utility poles, overhead wire and equipment along SW Brandon St., 21st Ave SW, SW Andover St. and 23rd Ave SW. Mon - Fri 7AM - 5PM. Nights and weekend work may be necessary.</p>	West
2018 through 2020		<p>SDOT is enhancing safety and mobility on 23rd Ave E / 24th Ave E between E John St. and E Roanoke St. as part of the Vision Zero efforts to reach zero traffic deaths and serious injuries by 2030.</p>	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

<p>2018 through 2020 PROJECT PAUSED</p>	<p>23rd Ave E Vision Zero Project</p>	<p>High Friction Surface Treatments (HFST) will be added to intersections where collision rates are high and when road conditions are wet and slippery. These surface treatments add a thin layer of course material on top of the street to improve skid-resistance to the pavement. To prepare for installation of these treatments, crews may power wash the pavement and temporarily remove some striping. Any striping removed will be reinstalled after the HFST has set.</p> <p>HFST to be installed at the following intersections:</p> <ul style="list-style-type: none"> - 24th Ave E / E Louisa St. - 24th Ave E / E Lynn St. - 24th Ave E / E Helen St. / Turner Way 	<p>East</p>
<p>Winter 2020 to 2023</p>	<p>Sound Transit Connect 2020: Connecting the Blue Line to existing Link service.</p>	<p>Link light rail is coming to the Eastside. When the Blue Line opens in 2023, 10 new stations in Redmond, Bellevue, Mercer Island and Judkins Park will connect all the way to Northgate.</p> <p>For 10 weeks in 2020, from January to mid-March, parts of the International District / Chinatown Station will close so crews can build a new track junction that will connect the current Link tracks to the new Blue Line tracks. The connection will allow Blue and Red line trains to run together and combine for peak service every four minutes from Northgate to the International District.</p>	<p>South / SODO / Downtown / East / North</p>
<p>June 2020 to Spring / Summer 2021</p>	<p>SR522 I-5 to 61st Ave NE Paving & ADA Compliance</p>	<p>Beginning in summer 2020, WSDOT contractor crews will repave the following areas on SR522:</p> <ul style="list-style-type: none"> - Both directions between the I-5 interchange and SR522 / NE 145th St. in Seattle. - Both directions between 58th Ave NE and 61st Ave NE in Kenmore. - A total of 154 curb ramps between the sidewalk and streets. - The I-5 off- and on-ramps in Seattle. <p>In addition, WSDOT is working with SDOT to make pedestrian improvements at four locations along the highway.</p> <p>Most of the work will take place at night will require lane reductions. Some daytime work also could include lane reductions but will be scheduled to avoid peak hour, peak direction traffic.</p>	<p>I-5 / Northeast</p>
<p>Mid-March 2020 - Mid-May 2020 ON-HOLD</p>	<p>Seattle City Light Electrical Improvements in Meadowbrook</p>	<p>Seattle City Light crews will install underground electrical conduits and cables on 35th Ave NE south of NE 110th St.</p> <ul style="list-style-type: none"> - Crews will be trenching on the east side of 35th Ave NE, south of NE 110th St. The trench work will impact the street, sidewalk and planting strip. - Temporary parking, sidewalk and traffic restrictions. Flaggers will direct traffic through the work zone. - New sidewalks will be installed as part of the project. - Crews will maintain access to any driveways affected by construction. - Mon - Fri 8AM - 3PM, occasional weekend work 	<p>Northeast</p>

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 2019 to Early 2023	SR520 Montlake Project	<p>The SR520 Montlake Project is the first phase of SR520's Rest of the West, a suite of projects that will reconstruct the highways east/west segment between Lake Washington and Interstate 5 in Seattle.</p> <p>The first phase constructs new eastbound lanes between Montlake Boulevard East and the new floating bridge, builds a new Montlake community-connecting lid and transit hub, rebuilds the Montlake Boulevard interchange, and constructs a bike and pedestrian bridge over SR520.</p>	Northeast / SR520
2019 - 2029	Rest of the West: SR520 - I-5 to Lake Washington	<p>The remaining SR520 improvements from Lake Washington to I-5 will be done in phases called "Rest of the West". They include the following:</p> <ul style="list-style-type: none"> - The second of two parallel west approach bridges. - Landscaped highway lids in Seattle's Montlake and Roanoke neighborhoods. - A new bicycle and pedestrian land bridge over SR520. - a new, reversible bus / carpool connection between SR520 and Seattle's South Lake Union area. - A new Portage Bay Bridge. - A second bascule bridge over the Montlake Cut. <p>Phased project names & timelines:</p> <ul style="list-style-type: none"> - SR520 Montlake Project: Summer 2019 - 4 or 5 years - SR520 / I-5 Express Lanes Connection Project: 2020 - 3 years - Montlake Cut Bascule Bridge Project: Timeline TBD - Portage Bay Bridge and Roanoke Lid Project: 2023 - 6 years 	Northeast / East / SR520 / I-5
Fall 2020 to Spring 2022	15th Ave NE Paving Project	<p>15th Ave NE is a minor arterial serving northeast Seattle. Approximately 10,000 vehicles travel this street on an average day. This corridor connects the University District, Ravenna, and Maple Leaf neighborhoods, and is a major transit street, serving King County Metro routes 71, 73, and 373. This section of 15th Ave NE is home to houses, apartment buildings, businesses, and Roosevelt High School.</p> <p>As part of the paving program, we'll pave approximately 1.3 miles of 15th Ave NE to make it safer and more comfortable to travel on, and to extend the useful life of the pavement.</p>	Northeast
2013 to 2021	Sound Transit Northgate Link Extension Project Northgate Station	The elevated Northgate Station will be located east of 1st Ave NE, spanning NE 103rd Street. Station entrances will be on the Northgate Mall property north of NE 103rd Street and near the Northgate Transit Center south of NE 103rd Street. Service is scheduled to begin in 2021.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17, 2016. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave NE.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice		Construction of the Northgate light rail station will occupy space in the Northgate Park-and-Ride (West). Fencing will go up around the middle section of the West lot as early as Dec. 7, 2016. To offset the loss of those stalls, the north end of the former North Seattle Park & Ride will reopen on the west side of 1st Ave NE between NE 100th and 103rd Streets.	
February 2020 to Fall 2021	Northgate Ped / Bike Bridge Project	The new bridge will span roughly 1,900 feet over I-5, landing at North Seattle College on the west side and at 1st Ave NE and NE 100th St., near the future light rail station, on the east side. The project consists of four main parts: - Bridge spans over I-5 - Western approach between North Seattle College and wetland area, connecting to College Way N and N 100th St. - Eastern approach between I-5 and 1st Ave NE and NE 100th St., near the King County Transit Center - Multi-use path along 1st Ave NE	Northeast
2013 to 2021	Sound Transit Northgate Link Extension Project Roosevelt Station	Roosevelt Station will be located along the west side of 12th Ave NE between NE 65th and NE 67th streets in the Roosevelt neighborhood. The station will include a plaza with seating, public art and bike parking. Service is scheduled to begin in 2021.	Northeast
October 2013 through 2020		NE 66th St. and NE 67th St. between 12th Ave NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave NE between NE 65th St. and NE 68th St. will also be closed.	
Through 2020	Sound Transit Northgate Link Extension Project University District Station	The U District station, located on Brooklyn Ave NE between NE 45th St. and NE 43rd St, serves the University Way NE ("The Ave") retail and businesses, nearby residents and the west side of the University of Washington campus. Two entrances along Brooklyn Ave NE take passengers to the platform, about 80 feet below ground.	Northeast
Through 2020		Brooklyn Ave NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave NE and the alley to the east.	
August 2019 through 2023	Sound Transit Northgate Link Extension Project	After the Northgate extension open in 2021, the Lynnwood Link Extension extends light rail into Snohomish County, serving four stations, Shoreline South / 145th, Shoreline North / 185th, Mountlake Terrace and Lynnwood City Center. Upon opening in 2024, riders enjoy fast, frequent and reliable service between south Snohomish County and the University of Washington, downtown Seattle, the Eastside, Sea-Tac Airport and more.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 12 to Fall of 2022	Lynnwood Station	Crews will close 5th Ave NE between NE 130th St. and NE 145th St, southbound lanes from NE 130th St. and NE 125th St. will be closed. All northbound and southbound lanes will be closed to traffic 24 hours a day between NE 131st St. and NE 145th St. Both NE 130th St. and NE 145th St. I-5 off-ramps will remain open.	Northeast
May 2019 to November 2020	Green Lake and Wallingford Paving & Multi-Modal Improvements	Crews will repave, update lane layouts and add / upgrade curb ramps in the Green Lake and Wallingford communities. Improvements include: - N 40th St: Stone Way to Latona Ave NE - N 50th St: Phinney Ave to Roosevelt Way NE - Green Lake Loop: Green Lake Dr. and Green Lake Way along the east side of the lake, Stone Way to 45th - N 80th St: Aurora Ave to I-5 * More than 6 miles of repaved streets * More than 500 new or upgraded curb ramps to meet ADA guidelines * Nearly 4 miles of new, enhanced and upgraded bike lanes * Improvements at many intersections in Wallingford * Sidewalk repair and replacement in select locations * Bus stop relocations and consolidations for better transit speed and reliability	North / Northeast
May 2019 to Late 2020	Ballard Multimodal Corridor	Construction is underway on the first of three planned project phases. Work in the coming months will include roadway paving, utility, and drainage work on parts of NW Market and NW 54th streets. Future construction along this stretch of the corridor will incorporate new transit poles and sidewalk improvements on the south side of the roadway. Please note that due to a recent Superior Court Ruling, SDOT will continue working on those elements of the Ballard Multimodal Corridor project that are independent from the trail, but trail work will be halted. SDOT continues to work through next steps to be able to advance the trail work. In the summer of 2020, NW Market St. between 24th Ave NW and 15th Ave NW will be paved. This project includes sidewalk repairs, curb ramp upgrades, water main replacements, and stormwater drainage improvements.	Northwest
December 2018 to late 2020	Sound Transit East Link Extension	The station is located in the center of I-90. Riders can enter from either Rainier Ave S or 23rd Ave S. The nearby I-90 trail as well as local bus transfers make it easy to connect to the light rail for transit riders, people walking and cycling.	I-90 / South
December 2018 to late 2020	Judkins Park	Crews will close the Rainier Ave HOV lanes at I-90 for up to two years to accommodate East Link Station construction. Bus stops will remain open, sidewalks may close intermittently but one sidewalk will remain open at all times.	
Spring 2018 to Late 2022	Georgetown Wet Weather Treatment Station	The new treatment station will be located along E Marginal Way S, S Michigan St. and 4th Ave S. with underground pipes west and south of the station.	South

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Private Construction Projects			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 2017 to December 31, 2020 24/7	Rainier Square	58-story mixed office, retail, residential, and hotel space. Opening late 2020. Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by 4th Ave, Union St, 5th Ave, and University St.	Downtown
February 10 to Fall 2020	1301 5th Ave	5th Ave reduced by one lane from Union St. to University St. for guardrail removal, curb and sidewalk restoration at the Rainier Square development. 24/7.	
June 2018 to December 2021 24/7	1200 Stewart St.	Two 48-story residential towers, 4-story residential low-rise, 3-story podium base and 5 levels of underground parking. Project includes new curbs, gutters, sidewalks, utility services, pavement restoration and landscaping. Intermittent sidewalk, curb lane and traffic lane closures on Minor Ave, Stewart St., Denny Way and Yale Ave.	Downtown
November 2018 to Winter 2020 24/7	2031 3rd Ave	36-story mixed-use residential, retail, and office spaces with 5 floors of underground parking. Opening Summer of 2020. Intermittent sidewalk, curb lane, and traffic lane closures on the SW corner of 3rd Ave. & Lenora St. 24-hour closure of the following spaces: west sidewalk and parking lane on 3rd Ave from midblock to Lenora St., south sidewalk and parking lane on Lenora St.	Downtown
Until October 2020 24/7	2200 7th Ave Block 21	3 office buildings. Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by 7th Ave, Bell St, 8th Ave, and Blanchard St.	Downtown
January 2019 to December 2021 24/7	802 Pine St.	This 55 story skyscraper will be home to almost 500 apartment units and 7 floors of hotel, with retail space on ground level. Expect sidewalk improvements on Pine St., new sidewalks on 8th Ave, and pavement restoration of the travel lane on 8th Ave.	Downtown
October 2019 to May 2020 24/7 ON-HOLD	715 8th Ave	New 21-story senior housing community, 77 residential units and associated amenity areas. Sidewalk and parking lane closed on the west side of 8th Ave between Columbia St. and Cherry St. Sidewalk and parking lane closed on the south side of Columbia St. between 7th Ave and 8th Ave.	Downtown
Summer 2019 to Winter 2021 24/7	2014 Fairview Ave	42-story structure containing 437 apartment units and 9,325 sq. ft. of retail space located at ground level and parking for 272 vehicles. Virginia St. fully closed between Denny Way and Fairview Ave.	Downtown / South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Summer 2019 to Winter 2021 24/7	2019 Boren Ave	44-story, 393-unit apartment building that includes a 4-story podium with an arts facility, office and retail. Parking for 370 vehicles. Virginia St. fully closed between Denny Way and Fairview Ave.	Downtown / South Lake Union
October 2019 - October 2020	1901 Minor Ave	A new 40 story mixed use tower to be constructed on site. Crews will install new curbs, sidewalks, and do landscaping improvements on Minor Ave and Stewart St.	Downtown / South Lake Union
September 2019 - 2022	2301 7th Ave	Existing structures to be demolished in way of two new 42 story towers with parking below grade. Construction will intermittently close 7th Ave and Bell St.	Downtown / South Lake Union
May 2018 - 2021	600 Wall St	A new 43 story tower will be erected on the existing site. Project will also include below grade parking.	Downtown / South Lake Union
July 2018 - July 2021 24/7	Denny Center 2014 Fairview Ave	All existing structures will be demolished to make way for Denny Center, a new 41-story skyscraper. Denny Center will be home to over 400 apartment units, retail space, and below ground parking. Ongoing work includes sidewalk, utility services, and street repaving on Denny Ave, Fairview Ave, Boren Ave, and Virginia St.	Downtown / South Lake Union
October 2018 to October 2020 24/7	408 Aurora Ave N	7-story, 75-unit apartment building. Northbound Aurora Ave N. (7th Ave N) curb lane and sidewalk closed, north of Harrison St. 24/7. No impacts on Harrison St.	South Lake Union
January 2018 to June 2020 24/7 ON-HOLD	1120 Denny Way	41-story condominium towers with 1,179 units. Opening 2020. Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by Boren Ave N, John St, Fairview Ave N, and Denny Way (John St. closed 24/7 between Boren Ave N and Fairview Ave N).	South Lake Union
March 2019 to March 2021 24/7	700 Dexter Ave N Dexter Yard	14-story development for retail and office space. Opening mid 2021. Intermittent sidewalk closures on Dexter and Roy. East bound and south sidewalk on Valley closed 24/7.	South Lake Union
Until Further Notice 24/7	400 Westlake Ave N	14-story office tower opening Spring 2021. Sidewalk and parking lane closures on east side of Westlake Ave N and north side of Harrison St. 24/7 protected pedestrian path in parking lane on Westlake Ave N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 2019 to February 2022	210 8th Ave N	28-story, 374-unit apartment building. 8th Ave N between John St. and Thomas St. - East sidewalk and parking lane closed 24/7. Travel lane closed 7AM - 5PM. John St. between 8th Ave N and 9th Ave N - North sidewalk and parking lane closed 24/7.	South Lake Union
May 2018 to January 2022	215 1st Ave N	5-story building containing 71 small efficiency dwelling units and two live-work units. 1st Ave N between John St. and Thomas St.: West sidewalk and parking lane available for deliveries, Mon - Fri.	South Lake Union
March 2019 - March 2020 24/7 ON-HOLD	442 S Main St.	This 17 story mixed use building will include retail units at street level, below-grade parking, and apartment units.	South
October 2019 to March 2021 24/7	Yesler Terrace 911 Alder St.	Street restoration, curb work, and asphalt laying to occur along 9th Ave. 24/7. Crews will close 9th Ave between Alder St. and Fir St. and close Alder St. between 9th Ave and Terry Ave for trench work.	East
February 2018 - December 2020 24/7	702 Spring St.	A new residential building to be developed. Expect new curbs, sidewalks, and trees as well as utility restoration.	East
March 2018 - March 2020 24/7 ON-HOLD	Trinity Condo Tower 615 8th Ave.	The Trinity Episcopal Parish in First Hill owns several lots adjacent to the church. In 2017 the church sold the development rights of these lots to a land developer to build a 27 story condo tower. The church retained ownership rights. Proposed work includes new curbs and street gutters on 8th Ave. and Cherry St. as well as new curb ramps on that intersection.	East
May 2018 - May 2020 24/7 ON-HOLD	Olympic Tower 715 8th Ave	The Olympic Tower will be a 21 story apartment building. Additionally, it will have 5 levels of below grade parking on the corner of 8th Ave and Columbia St. Proposed work includes street frontage improvements, specifically new curbs, planters, and sidewalks.	East
June 2018 - December 2020 24/7	118 Broadway E	Crews will work on right of way improvements along Broadway E and E Denny Way. Improvements include new sidewalks, landscaping, and utility connections and restoration.	East
June 2018 - December 2020 24/7	923 E John St	Crews will work on right of way improvements along E John St and 10th Ave E. Improvements include new sidewalks and curbs, landscaping, and utility services.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 2018 - January 2020	1052 E Harrison St	Construction of 8 new townhouses on E Harrison St. Expect sidewalk closures in surrounding area during trucking hours.	East
April 2019 - March 2021	1732/1812 Broadway	New 7 story apartment complex to be erected on existing site. Construction will close parking lane on Nagle Place and surrounding sidewalks.	East
February 3, 2020 - November 2020	108 2nd Ave Ext S	The east parking lane / travel lane on 2nd Ave Ext S will close from Yesler Way to S Washington St. for construction at the Chief Seattle Building. East sidewalk will close and bike lane will remain open with overhead protection. 24/7.	SODO
January 2020 to May 2020 - ON-HOLD	74 S Jackson St.	7-story office building with retail and 41 parking spaces. North sidewalk closed on S Jackson St between Alaskan Way and 1st Ave. East parking lane and sidewalk closed on Alaskan Way between Jackson St and Main St. Alley to be closed during demolition, shoring, and brick facade work. Open at all times possible. Staging area on Alaskan way frontage to not exceed 23 ft from face of building per Office of the Waterfront.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)