
   
   
    Attachment D 

1 
 

Re‐cap of Strategic Plan Development Path 
4‐14‐11 

 
In September, the Review Panel approved a 5‐stage plan for development of the Strategic Plan.   The 5 stages 
and our current status/timeline are summarized below.  The ‘end date’ has moved from Q2 2011 to late Q3.  
Adjusted timelines are noted in the right hand column. The original path acknowledged the need for outreach 
but purposefully did not include the plan/timing for that outreach.  

 

Stage 1:  Strategic Framework Development: 4 E‐Team Discussion Drafts 
ITEM  STATUS 

1. Link Vision / Mission / Values to the Plan   Complete 

2. Where  should we be going?   Brainstorming about how 
the utility should be different in 6 years.  

 

Complete: in combination with SWOC, this 
becomes the basis for the development of 
initiatives.

3. SWOC 
 

Complete 

4.  Define the Existing & Projected Financial Baseline    Complete

Stage 2:  Develop strategic options— a range of “possible future paths” 
Given all the input from the Stage 1 Exercises and feedback:   
what are our options?  Develop 3 or 4 scenarios that 
represent the major choices for the utility.    
 
 

The initiatives are the building blocks of the 
various “scenarios” or “possible future paths.” 
 
E‐Team will develop and present its 
recommendation after the interim outreach is 
concluded:  target date is in July.  

Stage 3: Select & Refine a Preferred Option / Path 
Select/refine a preferred alternative.  What is prioritized; 
what is de‐emphasized; how is it different from the status quo. 
 
Identify the general implementation plan:  

 Key policy changes necessary for success 

 Key initiatives (tactical) 

 Preferred timing 

 General associated costs/rate impacts‐‐ over the 
planning period  

July ‐August 

Stage 4: Complete Draft of Plan & Review
 
 

August‐ September 

Stage 5: Plan Roll‐out 
Developed in concert w/Mayor’s office, Council 

 
       October 

 


